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EXECUTIVE SUMMARY

INTRODUCTION

The Project, Design, Build and Operate First Stage of Tseung Kwan O Desalination Plant
(TKODP), is a Designated Project under the Environmental Impact Assessment Ordinance
(Cap. 499) (EIAO) and is currently governed by a Further Environmental Permit (EP No. FEP
-01/503/2015/B) for the construction and operation of the Contract.

In accordance with the Environmental Monitoring and Audit (EM&A) Manual for the Contract,
EM&A works for marine water quality, noise, waste management and ecology should be
carried out by Environmental Team (ET), Acuity Sustainability Consulting Limited (ASCL),
during the construction phase of the Contract.

According to the contractor’s information, the works of TKODP were substantially completed
on 30 June 2024 and the plant commenced the operation phase on 1 July 2024. The
outstanding construction works were being carried out during this reporting period.

This is the 21st Quarterly EM&A Report, prepared by ASCL, for the Contract summarizing the
monitoring results and audit findings of the EM&A programme at and around Tseung Kwan O
Area 137 (TKO 137) during the reporting period from 1 March 2025 to 31 May 2025.

The EM&A programme for this contract has covered environmental monitoring on
construction noise level at selected NSRs and Contractor’s environmental performance
auditing in the aspects of construction dust, construction noise, water quality, waste
management, Landscape and Visual and Ecology.

SUMMARY OF MAIN WORKS UNDERTAKEN & KEY MITIGATION MEASURES IMPLEMENTED

Key activities carried out in this reporting period for the Project included the followings:

e Potable Water Production

During this reporting period, no major construction activities were undertaken under the
Contract.

The key environmental mitigation measures implemented for the Project in this reporting
period associated with the above construction works include:

e Regularly monitoring of the effluent quality

e Sorting and storage of general refuse and operation waste

SUMMARY OF EXCEEDANCE & INVESTIGATION & FOLLOW-UP

No noise monitoring was conducted during the reporting period since there are no project-
related construction activities undertaken within a radius of 300m from the monitoring
locations. No exceedance of the Action Level was recorded during the reporting period.
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Referring to EM&A Manual, the general water quality monitoring should be carried out when
there are marine-related construction activities undertaken. General water quality
monitoring at the ten monitoring stations (CE, CF, WSR1, WSR2, WSR3, WSR4, WSR16,
WSR33, WSR36 and WSR37) was ceased from 1 September 2023 due to the completion of
marine-related construction works.

The operation phase water quality was conducted from 1 March 2025 to 31 May 2025.
Twenty-six (26) of the operation phase water quality monitoring results of SS obtained had
exceeded the Action Level. Thirty-six (36) of the operation phase water quality monitoring
results of SS obtained during the reporting period had exceeded the Limit Level. After
investigation, all exceedances were concluded unrelated to the Project.

The continuous monitoring of effluent quality was conducted from 1 March 2025 to 31 May
2025 in accordance with the EM&A Manual. No exceedance of the sampling was obtained
during the reporting period had exceeded the Limit Level.

According to the Contractors, all pits or trenches were backfilled and undergo reinstatement.
No landfill gas monitoring was carried out. The Construction Phase landfill gas monitoring
was ceased from 31 October 2024.

In this reporting period, Operation Phase landfill gas monitoring was conducted on 13 and 14
March 2025, 3 and 4 April 2025 and 15 and 16 May 2025 respectively. No exceedances of
action level and limit level was observed.

Due to the suspension of production at the plant, there was no effluent discharge from the
TKODP during the periods listed below:

e From 6 a.m. on 2 March 2025 to 10 a.m. on 2 March 2025

e From 12 p.m. on 3 March 2025 to 4 p.m. on 3 March 2025

e From 12 a.m. on 10 March 2025 to 10 a.m. on 19 March 2025
e From 10 p.m.on 27 March 2025 to 12 a.m. on 28 March 2025
e From 10 a.m.on 19 May 2025 to 12 a.m. on 1 June 2025

Therefore, the effluent sampling was suspended from 10 to 18 March 2025.

Operation phase monthly coral monitoring was conducted during the reporting period on 19
March 2025, 22 April 2025 and 23 May 2025 respectively. There is no AL/LL exceedance
during the monitoring period.

Operation phase fishery monitoring for dry season 2025 was carried out on 15 and 29 March
2025. The detail of the monitoring was presented in the 11th Operation Phase Monthly EM&A
Report.
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Total thirteen (13) times of Weekly site inspections of the construction works were also

A18.
carried out by ET to audit the mitigation measures implementation status. Three (3) times of
monthly Joint site inspections were carried out by ET and IEC.
A19. Asummary of the EM&A activities in this reporting period is listed in Table I and summary of
the environmental exceedance of the reporting period is tabulated in Table II.
Table I Summary Table for EM&A Activities in the Reporting Period
EM&A Activities March 2025 April 2025 May 2025
Noise Monitoring N/A N/A N/A
Water Qualit 1,4,6,8,11,13,15,18, | 1,3,5,8,10,12,15,17, | 1,3,6,8,10,13,15,17,
Monitorin Y 20, 22,25,27 and 29 19, 22, 24,26 and 29 20, 22,24,27,29 and
& March 2025 April 2025. 31 May 2025
TRC Monitoring
for N/A N/A N/A
Main Disinfection
Coral Monitoring 19 March 2025 22 April 2025 23 May 2025
Fishery
o 15 and 29 March 2025 N/A N/A
Monitoring
Landfill Gas
Monitoring
(Construction N/A N/A N/A
Phase)
Landfill Gas
Monitoring 13 and 14 March 2025 3 and 4 April 2025 15 and 16 May 2025
(Operation
Phase)
Environmental 5,11,18, 25 and 31 9,17, 24 and 29 April 7,13,20 and 30 May
Site Inspection March 2025 2025 2025
Continuous .
Monitoring of From 1;82351 March From 123025;0 April From 1 to 31 May 2025
Effluent Quality
Table II Summary Table for Exceedance in the Reporting Period
No. Of. 11" 1 Total No. of No._ of Total No. of
. Project . Project .
Environmental non-Project Project
L Parameter related related
Monitoring related related
exceedance exceedance exceedance exceedance
AL LL AL LL
Noise Leq(30min) N/A N/A N/A N/A N/A N/A
Wat DO 0 0 0 0 0 0
ater Turbidity 0 0 0 0 0 0
3
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No. Of. 1OM" | Total No. of No._ of Total No. of
. Project . Project .
Environmental non-Project Project
S Parameter related related
Monitoring related related
exceedance exceedance exceedance exceedance
AL LL AL LL
SS 26 36 62 0 0 0
pH 0 0 0 0 0 0
Salinity 0 0 0 0 0 0
TRC 0 0 0 0 0 0
0. 0 0 0 0 0 0
Landfill Gas CHa4 0 0 0 0 0 0
CO; 0 0 0 0 0 0
Temperature 0 0 0 0 0 0
pH 0 0 0 0 0 0
Salinity 0 0 0 0 0 0
Total . Residual 0 0 0 0 0 0
Chlorine
Suspended
Solids 0 0 0 0 0 0
Continuous [ron-Soluble 0 0 0 0 0 0
Monitoring of | Total
Effluent Quality | Inorganic 0 0 0 0 0 0
Nitrogen
Total
Phosphorus 0 0 0 0 0 0
Sodium
Metabisulphite 0 0 0 0 0 0
Anti-scalant as
Reactive 0 0 0 0 0 0
Phosphorus*
Coral Monitoring / 0 0 0 0 0 0
Fisheries
Monitoring / N/A | N/A N/A N/A | N/A N/A

*Remark: Anti-scalant water quality testing will only be conducted whenever anti-scalant dosage is adopted.

COMPLAINT HANDLING AND PROSECUTION

A20. No environmental complaint was received during the reporting period. No notifications of
summons or prosecution was received during the reporting period.

REPORTING CHANGE

A21.

There was no change to be reported that may affect the on-going EM&A programme.

A22. According to the contractor’s information, the works of TKODP were substantially completed
on 30 June 2024 and the plant commenced the operation phase on 1 July 2024. The outstanding
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construction works were being carried out during this reporting period. Detail of the
construction phase monitoring have been presented in the relevant monthly EM&A reports.
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1. BASIC PROJECT INFORMATION

1.1. BACKGROUND

The Acciona Agua, S.A. Trading, Jardine Engineering Corporation Limited and China State
Construction Engineering (Hong Kong) Limited and as A]C Joint Venture (AJCJV) is contracted to
carry out the Design, Build and Operate First Stage of Tseung Kwan O Desalination Plant (TKODP)
under Contract No. 13/WSD/17 (the Contract).

Acuity Sustainability Consulting Limited (ASCL) is commissioned by AJCJV to undertake the
Environmental Team (ET) services as required and/or implied, both explicitly and implicitly, in
the Environmental Permit (EP), Environmental Impact Assessment Report (EIA Report) (Register
No. AEIAR-192/2015) and Environmental Monitoring and Audit Manual (EM&A Manual) for the
Contract; and to carry out the Environmental Monitoring and Audit (EM&A) programme in
fulfillment of the EIA Report's EM&A requirements and Contract No. 13/WSD/17 Specification
requirements.

Pursuant to the Environmental Impact Assessment Ordinance (EIAO), the Director of
Environmental Protection granted the Environmental Permit (No. EP-01/503/2015) and
Variation of Environmental Permit (No. EP-01/503/2015/B) to Water Supplies Department
(WSD); and granted the Further Environmental Permit (No. FEP-01/503/2015/B) to AJCJV for
the Contract.

1.2. THE REPORTING SCOPE
This is the 21st Quarterly EM&A Report for the Project which summarizes the key findings of the
EM&A programme during the reporting period from 1 March 2025 to 31 May 2025.

1.3. PROJECT ORGANIZATION
The Project Organization structure for Construction Phase is presented in Figure 1.1.

Supervising Officer's
CONTRACTOR F—. . .—_+ PROJECT PROPONENT
Representative

N

INDEPENDENT
ENVIRONMENTAL ENVIRONMENTAL
CHECKER TEAM

N

ENVIRONMENTAL
PROTECTION
DEPARTMENT

LEGEND:

<+—  LINE OF COMMUNICATION

Figure 1.1 Project Organization Chart
6

The copyright of this document is owned by Aurecon Hong Kong Limited. It may not be reproduced except with prior written approval from the Company.

Aurecon Hong Kong Limited



Contract No. 13/WSD/17

Design, Build and Operate First Stage of sstainability au recon
Tseung Kwan O Desalination Plant

Quarterly EM&A Report No.21

Member of the Aurecon Group

Contact details of the key personnel are presented in Table 1.1 below:

Table 1.1 Contact Details of Key Personnel

Party Position Name Telephone no. Remark
Project Proponent SE/CM2 Milton Law 2634-3573 /
Supervising Officer Project Manager | Augustine Li 2608-7671 /

(Binnies Hong Kong Senior Resident
Limited) Engineer Mason Pau 6765-4131 /

Project Manager Arnes Parra,

The Jardine . 6468-6710 /
Engineering (Acting) Victor
Corporation,
Limited, China State Environmental
Construction Monitoring Brian Kam 9456-9541 /
Engineering (Hong Manager
Kong) Limited and .
Acciona Agua, S.A. Environmental
Trading Monitoring Tommy Law 6468-1782 /
Manager
Aurecon Hong Kon Environmental
Limite(zciDr ¢ Team Leader Toby Wan 9719-5422 /
Lam Environmental Independent
Services Limited Environmental Serena Shek 6149-6683 /
Checker (IEC)

1.4. SUMMARY OF CONSTRUCTION WORKS

No major construction work activities undertaken in this reporting period for the Contract,
therefore it is considered that no significant adverse environmental impacts are expected. The
construction programme is presented in Appendix A.

1.5. SUMMARY OF ENVIRONMENTAL STATUS
A summary of the valid permits, licences, and /or notifications on environmental protection for
this Project is presented in Table 1.2.
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Table 1.2 Summary of the Status of Valid Environmental Licence, Notification, Permit
and Documentations

Valid Period
Permit/ Licences Status Remark
From To
Environmental Permit
EP-503/2015/B Throughout the Contract Valid -Issued on 3 April 2024
FEP - : .
01/503/2015/B Throughout the Contract Valid -Issued on 3 April 2024

Notification of Construction Works under the Air Pollution Control (Construction Dust)
Regulation (Form NA)

451539 Throughout the Contract Valid -

Billing Account for Disposal of Construction Waste

7036276 Throughout the Contract Valid -

Sludge (Special Waste) Disposal (Admission Ticket)

101428 01/01/2025 | 30/06/2025 | Valid -

Chemical Waste Producer Registration

5213-839-A2987-01 Throughout the Contract Valid -

Wastewater Discharge Licence (Land and Marine works)

WT00035775-2020 23/08/2021 | 31/07/2025 | Valid -

- For Plant T&C and operation.
- Variation of sampling point
WT00044188-2023 16/06/2023 | 30/06/2028 | Valid | S.P.1 is approved by the EPD
on 25 June 2024. (EPD ref.
EP640/W3/D1358/462874).

The status for all environmental aspects is presented in Table 1.3
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Table 1.3 Summary of Status for Key Environmental Aspects under the EM&A Manual
Parameters Status
Water Quality
Baseline Monitoring under EM&A | The baseline water quality monitoring was conducted
Manual between 12 May 2020 and 6 June 2020

Construction Phase Impact Ceased from 1 September 2023

Monitoring

TRC Mopltorlng for Main Completed
Disinfection

Oper.atl(_)n Phase Impact On-going
Monitoring

On-going, the plant was shut down from 7 a.m. to 7
p.m. on 3 November 2024. No effluent discharge from
TKODP occurred during this period.

Continuous Monitoring of Due to the plant has suspended production, there was

Effluent Quality no effluent discharge from the TKODP during the
period between 24 November 2024 and 30
November 2024.

Noise

The baseline noise monitoring result has been
reported in Baseline Monitoring Report and submitted
to EPD under EP Condition 3.4

Baseline Monitoring

Impact Monitoring Completed

Waste Management

Mitigation Measures in Waste On-going

Management Plan

Landfill Gas

(Construction Phase) | Construction Phase landfill gas monitoring were
Regular Monitoring when | ceased from 31 October 2024.

Construction Works are within the
250m Consultation Zone

(Operation Phase)

In this reporting period, Operation Phase landfill gas

Monthly Monitoring for buildings,
manholes and utility pits within the
Project Site and along the fresh water
mains

monitoring was conducted on 13 and 14 March 2025,
3 and 4 April 2025 and 15, 16 May 2025. No
exceedances of action level and limit level was
observed.

Ecology (Coral)

Operation phase Regular Coral

Monitoring (Monthly)

Operation phase coral monitoring works was
conducted on 19 March 2025, 22 April 2025 and 23
May 2025.

There is no AL/LL exceedance during the monitoring
period.

Ecology (Fishery)

Operation phase Regular Fishery
Monitoring (Seasonally)

Operation phase fishery monitoring for dry season
2025 was carried out on 15 and 29 March 2025.

Ecology (Landscape)

9
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Parameters Status

Operation phase Landscape and

Visual Site Inspection On-going
Environmental Audit

Site Inspection covering Measures

of Air Quality, Noise Impact, Water On-going

Quality, Waste, Ecological Quality,
Fisheries, Landscape and Visual

Other than the EM&A work by ET, environmental briefings, trainings and regular environmental
management meetings were conducted, in order to enhance environmental awareness and
closely monitor the environmental performance of the contractors.

The EM&A programme has been implemented in accordance with the recommendations
presented in the approved EIA Report and the EM&A Manual. A summary of implementation
status of the environmental mitigation measures for the construction phase and operation phase
of the Project during the reporting period is provided in Appendix C.
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2. NOISE

2.1. MONITORING REQUIREMENTS

To ensure no adverse noise impact, construction noise monitoring is recommended to be carried
out within 300m radius from the nearby noise sensitive receivers (NSRs), during construction
phase. The NSRs selected as monitoring station are (i) NSR4 - Creative Secondary School, (ii)
NSR24 - PLK Laws Foundation College, and (iii) NSR31 - School of Continuing and Professional
Studies - CUHK respectively.

No impact construction noise monitoring was conducted in the reporting period due to the overly
distant monitoring station from the works location, where they were farther than 1 km from the
closet monitoring station NSR4 to the works location.

2.2. MONITORING PARAMETERS, FREQUENCY AND DURATION

Construction noise level would be measured in terms of the A-weighted equivalent continuous
sound pressure level (LAeq). Leq 3omin was used as the monitoring parameter for the time period
between 0700 and 1900 on normal weekdays. Table 2.1 summarizes the monitoring parameters,
frequency and duration of the impact noise monitoring.

Table 2.1 Noise Monitoring Parameters, Time, Frequency and Duration
Time Duration Interval Parameters
Day time: . .
Daytime: 0700-1900 Eont‘?;]‘j“Sly n (average of | Le1%om
0700-1900 | (during normal 4 Smin/ eq 30min & L10 30min & Loo 30min
6 consecutive Leq 5min)
weekdays)

2.3. MONITORING LOCATIONS

The monitoring locations should normally be made at a point 1m from the exterior of the NSRs
building fagade and be at a position 1.2m above the ground. A correction of +3dB(A) should be
made to the free-field measurements.

According to the environmental findings detailed in the EIA report and Baseline Monitoring
Report, the designated locations for the construction noise monitoring are listed in Table 2.2
below.

Table 2.2 Noise Sensitive Receivers
NSRID Noise Sensitive Receivers Monitoring Location Position
NSR 4 Creative Secondary School Roof Floor 1;;22;;;“
NSR 24 PLK Laws Foundation College Pedestrian ?1(())?)? on Ground Free-field
NSR 31 School of C()Srtlfli(rililéisn_gélgglgrofessional Roof Floor 1fr:cgr(;);n

11
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The monitoring locations should normally be made at a point 1m from the exterior of the NSRs
building facade and be at a position 1.2m above the ground. A correction of +3dB(A) should be
made to the free-field measurements. Three noise monitoring locations for impact monitoring at
the nearby sensitive receivers are shown in Figure 2.1-2.3.

\NSM — CREATIVE SECONDARY SCHOOL

Figure 2.1 NSR4 Creative Secondary School

| PROPOSED DN1200 STEEL F.W.

NSR24 PLK LAWS FOUNDATION COLLEGE

Figure 2.2 NSR24 PLK Laws Foundation College
12
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~ SCHOOL OF CONTINUING AND
SIONAL STUDIES — CUHK

Figure 2.3 NSR31 School of Continuing and Professional Studies - CUHK

2.4. ACTION AND LIMIT LEVELS
The Action/Limit Levels are in line with the criteria of Practice Note for Professional Persons
(ProPECC PN 2/93) “Noise from Construction Activities - Non-statutory Controls” and Technical
Memorandum on Environmental Impact Assessment Process issued by HKSAR Environmental
Protection Department [“EPD”] under the Environmental Impact Assessment Ordinance, Cap 499,
S.16 are presented in Table 2.3.

Table 2.3 Action and Limit Levels for Construction Noise Monitoring per EM&A Manual

Time Period Action Level Limit Level (dB(A))

e 70 dB(A) for school and
e 65 dB(A) during
examination period

0700-1900 on When one documented complaint is
normal weekdays received from any one of the noise
sensitive receivers

Notes: Limits specified in the GW-TM and IND-TM for construction and operation noise, respectively.

If exceedances were found during noise monitoring, the actions in accordance with the Event and
Action Plan shall be carried out according to Appendix E.
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2.5. MONITORING RESULTS AND OBSERVATIONS

Referring to EM&A manual Section 4.1.2, the impact noise monitoring should be carried out when
there are project-related construction activities undertaken within a radius of 300m from the
monitoring stations. As no Contract-related construction activities were undertaken in the
reporting period within a radius of 300m from the monitoring stations of the Project site as
shown in Figure 2.4, no impact noise monitoring was conducted in the reporting period.

© Copyrignt by Black & Veatch Hong Kong Limtea
Legend
@  Noise Sensitive Receivers
‘= Proposed Fresh Water Main
Indicative location of seawater intake

—— Indicative location of submarine outfal
[[TTT] Earmarked site for desalination piant
7] study area for siope mitigation works

300m Study Area

No.
CE 2172012 (WS)

DESALINATION PLANT AT
TSEUNG KWAN O -
FEASIBILITY STUDY

rawngtte
NOISE MONITORING STATIONS

ONETE Reveion

| Figure 4.1

e 1:30,000

‘S’ :r‘-un:suppun Depariment

[Shool of Continuing and |-

|Professional Studies - CUHK |\
P AN Y NSl

e e

Figure 2.4 Site Layout Plan with Noise Sensitive Receivers and Desalination Plant
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3. WATER QUALITY

In accordance with the recommendations of the EIA, water quality monitoring is required during
dredging for the submarine pipelines and, during operation phase. In addition, baseline water
quality monitoring was conducted prior to the commencement of marine construction activities.

The following Section provides details of the water quality monitoring to be undertaken by the
Environmental Team (ET) to verify the distance of sediment and brine plume dispersion and to
identify whether the potential exists for any indirect impacts to occur to ecological sensitive
receivers. The water quality monitoring programme was carried out to allow any deteriorating
water quality to be readily detected and timely action taken to rectify the situation.

Water quality monitoring for the Project can be divided into the following stages:

. Dredging activities during construction phase;

. Discharge of effluent from main disinfection during construction phase;
. Operation phase - first year upon operation; and,

. Continuous monitoring of effluent quality.

3.1. WATER QUALITY PARAMETERS
Parameters to be measured in the marine water quality monitoring and the Continuous
Monitoring of Effluent Quality are listed in Table 3.1 and Table 3.2 respectively.

a) Operation phase Marine Water Quality Monitoring

The parameters that have been selected for measurement in situ and in the laboratory are those
that were either determined in the EIA to be those with the most potential to be affected by the
operation works or are a standard check on water quality conditions. Parameters measured in
the monitoring are listed in Table 3.1

Table 3.1 Parameters measured in the marine water quality monitoring
Parameters Unit Abbreviation
In-situ measurements
Dissolved oxygen mg/L DO
Temperature oC -
pH pH -
Turbidity NTU -
Salinity /00 -
Total Residual Chlorine mg/L TRC
Total Residual Chlorine (Disinfection) mg/L TRC
Laboratory measurements
Suspended Solids mg/L SS
[ron mg/L
Anti-scalant mg/L -
15
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NOTE 1: Monitoring of Total Residual Chlorine (Disinfection) will be conducted when cleaning and sterilization of the new
freshwater main is carried out.

b) Continuous Monitoring of Effluent Quality

The monitoring requirement for the continuous effluent quality monitoring shall be conducted in
accordance with the effluent parameters and standards stipulated by the Water Pollution Control
Ordinance Discharge License (No.: WT00044188-2023) conditions.

Table 3.2 Parameters measured in the Continuous Monitoring of Effluent Quality

Parameters ‘ Unit Abbreviation
In-situ measurements

Temperature oC -

pH pH -

Salinity 0/00 -

Total Residual Chlorine mg/L TRC
Laboratory measurements

Suspended Solids mg/L SS
Iron-Soluble mg/L Fe

Total Inorganic Nitrogen mg/L -

Total Phosphorus mg/L -

Sodium Metabisulphite mg/L SMBS
Anti-scalant as Reactive Phosphorus * mg/L PO4 as P-

*Remark: Anti-scalant water quality testing will only be conducted whenever anti-scalant dosage is adopted.

In addition to the water quality parameters, other relevant data were measured and recorded in
Water Quality Monitoring Logs, including the location of the sampling stations, water depth, time,
weather conditions, sea conditions, tidal stage, current direction and velocity, special phenomena
and work activities undertaken around the monitoring and works area that may influence the
monitoring results.

3.2. MONITORING LOCATIONS

a) Operation phase Marine Water Quality Monitoring

The water quality monitoring locations are detailed in Table 3.2 and shown in Figure 3.1 below.

Table 3.3 Location of Water Quality Monitoring Station
Station Easting Northing Description

CE 843550 815243 Upstream control station at ebb tide

CF 846843 810193 Upstream control station at flood tide
WSR1 846864 812014 Ecological sensitive receiver at Tung Lung Chau
WSR2 847645 812993 Fisheries sensitive receiver at Tung Lung Chau
WSR3 848023 813262 Ecological sensitive receiver at Tung Lung Chau
WSR4 847886 814154 Ecological sensitive receiver at Tai Miu Wan

16
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WSR16 845039 815287 Ecological sensitive receiver at Fat Tong Chau
WSR33 847159 814488 Ecological sensitive receiver at Tai Miu Wan
WSR36 846878 814081 Ecological sensitive receiver at Kwun Tsai
WSR37 846655 813810 Ecological sensitive receiver at Tit Cham Chau
NF1 846542 813614 Edge of mixing zone, ~ 200m west of outfall diffuser
NF2 846942 813614 Edge of mixing zone, ~ 200m east of outfall diffuser
NF3 846742 813414 Edge of mixing zone, ~ 200m south of outfall diffuser

HONG KONG ISLAND

Tai Tam

Figure 3.1

Clear

Water Bay
1\|| " A'v’-;SFE
Jir A,
Y WSR36 WSR4
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- N
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0 1 2 | =i
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Water Quality Monitoring Locations under EM&A Manual

b) Continuous Monitoring of Effluent Quality

In accordance with the discharge license, the Continuous Monitoring shall be sampling at Brine

Outfall Shaft.
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Figure 3.2

Continuous Monitoring locations

3.3. MONITORING EQUIPMENT, METHODOLOGY AND QA/QC PROCEDURES

The monitoring methodology, equipment used, and QA/QC procedures could be referred to
Section 3.1.2 -3.1.4, 3.1.6-3.1.7 and 3.2 of the Monthly EM&A Report.

3.4. ACTION AND LIMIT LEVELS
The Action and Limit Levels have been set based on the derivation criteria specified in the EM&A
Manual. The Action/Limit Levels have been derived and are presented in Table 3.4 and Table 3.5.

a) Operation phas

e Marine Water Quality Monitoring

Table 3.4 Derived Action and Limit Levels for Water Quality
Parameters Action Limit
Operation Phase Monitoring
DO in mg/L Surface and Middle Surface and Middle
7.30 mg L1 4mglL1
Bottom Bottom
7.31 mg L1 2mglL1

Tung Lung Chau Fish Culture Zone

5.1 mgL?! or level at control station

(Whichever the lower)

Tung Lung Chau Fish Culture Zone

5.0 mgL! or level at control station

(Whichever the lower)
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Parameters

Action

Limit

Operation Phase Monitoring

SS
(Depth-

in mg/L

averaged)

5.00 mg Lt or 20% exceedance of value
at any impact station compared with

corresponding data from control station

6.00 mg L1 or 30% exceedance of value
at any impact station compared with

corresponding data from control station

Turbidity in NTU
(Depth-

averaged)

2.41 NTU or 20% exceedance of value at
any impact station compared with

corresponding data from control station

2.84 NTU or 30% exceedance of value at
any impact station compared with

corresponding data from control station

Salinity in PSU
(Depth-

34.28 PSU or 9% exceedance of value at

any impact station compared with

34.60 PSU or 10% exceedance of value

at any impact station compared with

averaged) corresponding data from control station | corresponding data from control station
Iron in mg/L | 0.3 mg/L 0.3 mg/L
(Depth-
averaged)
Total residual | 0.01 mg/L 0.01 mg/L
chlorine in mg/L
Total  residual | 0.1 mg/L 0.1 mg/L
chlorine in mg/L
(Disinfection)
Notes:
i. "Depth-averaged"” is calculated by taking the arithmetic means of reading of all three depths.
ii. For DO, non-compliance of the water quality limits occurs when monitoring result is lower than the limits.

iil.

is higher than the limits.

b) Continuous Monitoring of Effluent Quality

For Turbidity, SS, iron and Salinity, non-compliance of the water quality limits occurs when monitoring result

Table 3.5 Derived Limit Levels for Water Quality
Parameters Limit
Continuous Monitoring of Effluent Quality
Flow Rate in m3/day 216841

Temperature in °C

Maximum 40

Salinity 71347
SSin mg/L 13
pH 6-9
Iron in mg/L 0.6
Total residual chlorine in mg/L 0.1
Total Inorganic Nitrogen in mg/L 2
Total Phosphorous in mg/L 1
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Parameters Limit

Continuous Monitoring of Effluent Quality

Sodium Metabisulphite in mg/L 0.5

Anti scalant in mg/L* 2.2

*Remark:
1. Anti-scalant water quality testing will only be conducted whenever anti-scalant dosage is adopted.

3.5. MONITORING RESULTS AND OBSERVATIONS

Construction Phase

Referring to EM&A Manual, the general water quality monitoring should be carried out when
there are marine-related construction activities undertaken. General water quality monitoring at
the ten monitoring stations (CE, CF, WSR1, WSR2, WSR3, WSR4, WSR16, WSR33, WSR36 and
WSR37) was ceased from 1 September 2023 due to the completion of marine-related
construction works.

Operation Phase

The first-year operation phase marine water quality monitoring was carried out during the
reporting period, the monitoring was conducted at the thirteen monitoring stations (CE, CF,
WSR1, WSR2, WSR3, WSR4, WSR16, WSR33, WSR36, WSR37, NF1, NF2 and NF3). The Action and
Limit Level would be referred to the approved EM&A Manual Table 5.4 First-year Operation
Phase Marine Water Monitoring.

The operation phase marine water quality monitoring was conducted 1, 4, 6, 8, 11, 13, 15, 18, 20,
22, 25,27 and 29 March 2025, 1, 3,5, 8,10,12, 15,17, 19, 22, 24, 26 and 29 April 2025 and 1, 3,
6,8, 10,13, 15, 17, 20, 22, 24, 27, 29 and 31 May 2025. The result of the reporting quarterly is
presented in Table 3.6. Details of water quality monitoring graphics were presented in Appendix
D.

Twenty-six (26) of the operation phase marine water quality monitoring results of SS obtained
had exceeded the Action Level. Thirty-six (36) of the operation phase water quality monitoring
results of SS obtained during the reporting period had exceeded the Limit Level.

Investigation on the reason of exceedance has been carried out, where the exceedances of SS were
concluded to be unrelated to the Contract as detailed in the Incident Reports on Action Level or
Limit Level. Summary of the exceedance is presented in Appendix E.

Continuous Monitoring of Effluent Quality

Continuous Monitoring of Effluent Quality was conducted sampling point in the reporting period.
No exceedance of the sampling was obtained during the reporting period had exceeded the Limit
Level. The detailed results are summarized in Table 3.7.

Due to the suspension of production at the plant, there was no effluent discharge from the TKODP
during the periods listed below:

e From 6 a.m.on 2 March 2025 to 10 a.m. on 2 March 2025
e From 12 p.m. on 3 March 2025 to 4 p.m. on 3 March 2025
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e From 12 a.m. on 10 March 2025 to 10 a.m. on 19 March 2025
e From 10 p.m. on 27 March 2025 to 12 a.m. on 28 March 2025
e From 10 am. on 19 May 2025 to 12 a.m. on 1 June 2025

Therefore, the effluent sampling was suspended from 10 to 18 March 2025 and 19 to 31 May
2025.

21

The copyright of this document is owned by Aurecon Hong Kong Limited. It may not be reproduced except with prior written approval from the Company.

Aurecon Hong Kong Limited



Contract No. 13/WSD/17

Design, Build and Operate First Stage of wsanabiiy  CUTFECON
Tseung Kwan O Desalination Plant Member of the Aurecon Group

Quarterly EM&A Report No.21

Table 3.6 Summary of Operation Phase Water Quality Monitoring Results

Parameter
Dissolved Oxygen (mg/L) .
Location salinity (ppt) pH Turbidity (NTU) S“”‘i:"if"““ Temp. (°C) TRC (mg/L) Iron (mg/L) Ant"sca]}ant
Surface & Middle Bottom & (mg/L)
Mar- Apr- May- Mar- Apr- May- Mar- Apr- May- Mar- Apr- May- Mar- Apr- May- Mar- Apr- May- Mar- Apr- May- Mar- Apr- May- Mar- Apr- May- Mar- Apr- May-
2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025
Avg. 31.89 31.81 32.11 8.89 8.76 8.63 8.89 8.76 8.64 8.15 8.13 8.08 2.33 2.47 2.33 2.81 3.01 2.96 21.06 21.49 23.58 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
CE Min. 30.90 31.06 31.12 8.29 8.37 8.23 8.30 8.32 8.25 8.00 8.00 8.00 1.98 2.13 2.09 2.50 2.50 2.50 20.15 20.29 21.24 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Max.. 32.86 32.82 33.84 9.38 9.43 9.11 9.42 9.46 9.16 8.35 8.28 8.16 2.68 2.92 2.56 5.00 8.00 7.00 21.56 22.35 26.75 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Avg. 31.94 31.70 32.16 8.82 8.63 8.72 8.86 8.65 8.74 8.18 8.11 8.07 2.34 2.46 2.30 291 3.35 2.85 21.03 21.45 23.61 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
CF Min. 30.82 30.75 31.19 7.93 8.09 8.39 7.97 8.08 8.41 8.01 7.99 8.00 1.81 2.23 1.93 2.50 2.50 2.50 20.13 20.03 21.28 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Max.. 32.98 32.53 34.70 9.60 9.30 9.34 9.64 9.22 9.30 8.34 8.30 8.12 2.72 2.79 2.50 6.00 14.00 6.00 21.76 22.35 26.82 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Avg. 31.90 31.83 32.20 8.73 8.79 8.62 8.76 8.80 8.61 8.18 8.14 8.09 1.90 1.78 1.71 3.02 345 2.86 21.01 21.51 23.64 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
WSR1 Min. 30.60 30.45 31.33 7.90 8.24 8.33 8.03 8.26 8.32 7.98 8.04 8.00 1.54 1.51 1.45 2.50 2.50 2.50 20.13 20.32 21.23 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Max.. 32.56 33.06 34.73 9.36 9.38 9.01 9.58 9.48 8.96 8.31 8.26 8.18 211 2.16 2.05 6.00 6.00 5.00 21.64 22.45 26.94 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Avg. 31.78 31.74 32.09 8.76 8.61 8.72 8.78 8.62 8.71 8.14 8.15 8.08 1.75 1.80 1.75 2.93 3.46 2.84 21.04 21.49 23.62 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
WSR2 Min. 30.89 30.77 31.24 8.35 8.21 8.40 8.33 8.31 8.38 7.93 8.06 8.01 1.47 1.47 1.47 2.50 2.50 2.50 20.04 20.35 21.30 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Max.. 32.63 32.99 34.46 9.43 9.12 9.21 9.53 9.13 9.19 8.31 8.36 8.18 2.16 2.13 2.10 9.00 6.00 5.00 21.60 22.45 26.95 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Avg. 31.85 31.64 32.08 8.93 8.86 8.61 8.96 8.87 8.61 8.15 8.14 8.08 1.79 1.95 1.74 3.04 3.28 2.95 21.07 21.51 23.63 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
WSR3 Min. 31.07 30.82 31.28 8.42 8.38 8.18 8.42 8.40 8.20 8.06 8.08 7.96 1.44 1.54 1.42 2.50 2.50 2.50 20.21 20.42 21.31 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Max.. 32.83 32.39 34.54 9.71 9.25 9.10 9.57 9.29 9.07 8.32 8.27 8.16 2.18 2.20 2.18 7.00 6.00 10.00 21.67 22.42 26.92 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Avg. 31.69 31.83 32.04 8.83 8.80 8.72 8.82 8.79 8.71 8.16 8.15 8.08 1.83 1.78 1.72 3.04 3.53 3.63 21.06 21.49 23.66 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
WSR4 Min. 30.88 30.78 31.16 8.17 8.15 8.32 8.09 7.99 8.29 7.97 8.08 7.98 1.57 1.51 1.41 2.50 2.50 2.50 20.20 20.32 21.36 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Max.. 32.53 32.49 34.06 9.46 9.46 9.20 9.47 9.34 9.24 8.31 8.24 8.17 2.16 2.07 2.16 5.00 13.00 37.00 21.59 22.33 27.02 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Avg. 32.08 31.84 32.07 8.86 8.84 8.68 8.88 8.86 8.69 8.21 8.13 8.08 1.77 1.73 1.77 3.03 3.08 2.88 21.08 21.47 23.61 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
WSR16 Min. 30.99 31.31 31.22 8.00 8.21 8.37 8.06 8.22 8.36 8.04 8.08 7.99 1.45 1.49 1.50 2.50 2.50 2.50 20.21 20.31 21.23 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Max.. 32.68 32.53 34.16 9.50 9.54 9.33 9.65 9.60 9.32 8.35 8.32 8.15 2.08 2.06 2.15 9.00 6.00 6.00 21.73 22.29 26.97 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Avg. 31.93 31.70 32.09 8.71 8.87 8.70 8.71 8.83 8.70 8.19 8.14 8.08 1.74 1.84 1.74 2.94 3.47 3.04 21.08 21.41 23.62 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
WSR33 Min. 31.01 30.76 31.17 8.05 8.22 8.45 8.10 8.13 8.45 8.00 8.06 8.01 1.52 1.49 1.41 2.50 2.50 2.50 20.24 20.05 21.32 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Max.. 32.90 32.59 34.21 9.69 9.36 9.31 9.66 9.40 9.27 8.30 8.30 8.18 2.01 2.12 2.09 5.00 10.00 6.00 21.57 22.06 26.83 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Avg. 32.03 31.62 32.16 8.82 8.85 8.67 8.80 8.81 8.69 8.15 8.16 8.07 1.79 1.83 1.76 3.03 3.37 3.04 21.03 21.46 23.62 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
WSR36 Min. 31.17 30.90 31.28 8.29 8.42 8.23 8.30 8.34 8.24 7.94 8.07 7.98 1.45 1.45 1.55 2.50 2.50 2.50 20.17 19.94 21.40 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Max.. 32.75 32.35 34.62 9.33 9.68 9.03 9.37 9.67 9.06 8.28 8.34 8.16 2.07 2.12 2.05 6.00 7.00 10.00 21.53 22.11 26.76 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Avg. 32.03 31.56 32.05 8.63 8.78 8.49 8.64 8.77 8.49 8.18 8.14 8.07 1.77 1.85 1.77 3.17 3.30 2.93 21.04 21.48 23.61 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
WSR37 Min. 30.95 30.59 31.09 8.09 8.39 7.88 8.12 8.28 7.90 7.93 8.08 7.98 1.23 1.52 1.44 2.50 2.50 2.50 20.10 20.06 21.27 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Max.. 32.93 32.82 34.14 9.16 9.24 8.82 9.17 9.10 8.85 8.35 8.31 8.17 2.15 2.16 2.15 9.00 8.00 8.00 21.80 22.43 26.86 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
NF1 Avg. 31.59 31.57 32.09 8.85 8.95 8.60 8.87 8.95 8.59 8.16 8.12 8.07 1.70 1.76 1.67 3.49 3.29 2.89 21.01 21.51 23.61 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Min. 30.80 30.67 31.24 8.07 8.36 7.93 8.21 8.38 7.94 8.04 8.06 8.02 1.26 1.51 1.44 2.50 2.50 2.50 20.19 20.26 21.04 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
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Parameter
Dissolved Oxygen (mg/L)
S ded Solid Anti-scalant
Location Salinity (ppt) pH Turbidity (NTU) “Sp‘:’;;ﬂf 1as Temp. (°C) TRC (mg/L) Iron (mg/L) (mg/L)
m,
Surface & Middle Bottom g
Mar- Apr- May- Mar- Apr- May- Mar- Apr- May- Mar Apr- May- Mar- Apr- May- Mar- Apr- May- Mar- Apr- May- Mar- Apr- May- Mar- Apr- May- Mar- Apr- May-
2025 2025 2025 2025 2025 2025 2025 | 2025 2025 2025 | 2025 | 2025 | 2025 | 2025 | 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 2025 | 2025 | 2025 | 2025 | 2025 | 2025
Max.. | 3279 | 3275 | 34.31 9.45 9.55 8.96 9.45 9.46 8.99 8.30 8.21 8.16 2.10 2.09 2.12 15.00 7.00 7.00 21.65 | 2229 | 2687 | <0.01 | <0.01 | <0.01 <0.1 <0.1 <0.1 / <5 <5
Avg. 3187 | 31.64 | 32.17 8.89 8.71 8.63 8.90 8.70 8.61 8.16 8.14 8.07 1.83 1.83 1.75 3.62 3.36 2.82 21.00 | 21.54 | 23.60 | <0.01 | <0.01 | <0.01 <0.1 <0.1 <0.1 / <5 <5
NF2 Min. 30.99 30.99 31.17 8.28 8.32 8.15 8.43 8.33 8.14 7.98 8.04 7.99 1.46 1.51 1.50 2.00 2.00 2.50 20.19 20.30 21.05 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Max.. | 33.02 | 33.02 | 34.66 9.44 9.35 9.23 9.43 9.25 9.07 8.31 8.31 8.15 2.16 2.09 2.12 18.00 8.00 5.00 21.61 | 2229 | 2682 | <0.01 | <0.01 | <0.01 <0.1 <0.1 <0.1 / <5 <5
Avg. 32.05 3191 32.08 8.84 8.62 8.67 8.81 8.65 8.66 8.16 8.15 8.07 1.73 1.84 1.74 3.80 3.31 2.85 32.05 21.46 23.59 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
NF3 Min. 31.27 30.88 31.18 8.02 8.06 8.48 8.03 8.10 8.45 7.98 8.07 8.01 1.30 1.45 1.49 2.50 2.50 2.50 31.27 20.08 21.35 <0.01 <0.01 <0.01 <0.1 <0.1 <0.1 / <5 <5
Max.. | 33.07 | 3274 | 34.29 9.62 9.35 9.00 9.50 9.29 9.00 8.30 8.26 8.13 211 2.07 1.99 19.00 8.00 5.00 33.07 | 2247 | 2665 | <0.01 | <0.01 | <0.01 <0.1 <0.1 <0.1 / <5 <5
Table 3.7 Summary of Continuous Effluent Monitoring Results
¥ p
Total Residual Suspended Solids Total Inorganic Total Phosphorus *Sodium Iron Anti scalant
Salinity (ppt) pH Temp (°C) Chlorine P (mg/L) Nitrogen (mg /E) Metabisulphite (mg/L) (mg/L)
(mg/L) (mg/L) (mg/L)
Avg. 50.44 8.00 18.94 0.02 2 0.290 0.02 2 0.1 /
Mar-2025 Min. 48.55 7.80 17.99 0.01 2 0.010 0.01 2 0.1 /
Max. 52.84 8.20 19.95 0.06 2 0.155 0.01 2 0.1 /
Avg. 49.66 8.03 22.01 <0.05 <2 0.16 <0.01 <2 <0.1 <5
Apr-2025 Min. 42.29 7.80 16.60 <0.05 <2 0.03 <0.01 <2 <0.1 <5
Max. 52.58 8.18 24.69 <0.05 <2 0.07 <0.01 <2 <0.1 <5
Avg. 42.62 7.94 26.06 0.02 <2 0.47 <0.01 <2 <0.1 <5
May-2025 Min. 41.50 7.20 23.10 0.01 <2 0.19 <0.01 <2 <0.1 <5
Max. 43.42 8.60 27.80 0.06 <2 0.60 <0.01 <2 <0.1 <5
* Remark:

[1] As confirmed by various laboratories in Hong Kong, the lowest detection limit for Sodium Metabisulphite is <2 mg/L. Due to the limitation of the laboratory, the lowest result for Sodium Metabisulphite will only be shown as < 2 mg/L.

(2) Due to the limitation of the laboratory, the lowest result for Anti-scalant will only be shown as < 5 mg/L.
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4. WASTE

The waste generated from this Project includes inert construction and demolition (C&D) materials, and non-inert C&D materials. Non-inert C&D materials are made up of general refuse,
vegetative wastes, and recyclable wastes such as plastics and paper/cardboard packaging waste. Steel materials generated from the project are also grouped into non-inert C&D materials
as the materials were not disposed of with other inert C&D materials. With reference to relevant handling records and trip tickets of this Project, the quantities of different types of waste
generated in the reporting period are summarized in Table 4.1. Details of cumulative waste management data are presented as a waste flow table in Appendix F.

Table 4.1 Quantities of Waste Generated from the Project during reporting period
Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Wastes Generated Monthly
Hard Rock Paper /
. Total Quantity and Large Reused in the Reused in Disposed as . I Chemical Others, e.g.
Reporting Months Generated Broken Contract other Projects Public Fill Imported Fill Metals cardbogrd Plastics Waste general refuse
packaging
Concrete
(in,000kg) (in,000kg) (in,000kg) (in,000kg) (in,000kg) (in,000kg) (in,000kg) (in,000kg) (in,000kg) (in,000kg) (in,000kg)
Mar 2025 30.520 0.000 0.000 0.000 30.520 0.000 0.000 0.000 0.000 0.000 29.050
Apr 2025 21.290 0.000 0.000 0.000 21.290 0.000 0.000 0.000 0.000 0.000 73.450
May 2025 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 35.720
Notes: (1) Plastics refer to plastic bottles / containers, plastic sheets / foam from packaging material
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5. LANDFILL GAS MONITORING

5.1. MONITORING REQUIREMENT

In accordance with Section 11 of the EM&A Manual, monitoring of landfill gas is required for
construction works within the 250m Consultation Zone. Part of the desalination plant and the
indicative area of natural slope mitigation works fall within the SENT Landfill Extension
Consultation Zone; and part of the 1,200 mm diameter fresh water mains along Wan Po Road falls
within the SENT Landfill and SENT Landfill Extension Consultation Zones, TKO Stage II/III
Restored Landfill and TKO Stage I Restored Landfill Consultation Zones.

Routine monitoring is required at buildings within the Project Site and consultation zones. The
monitoring frequency will be monthly for the first year of operation.

For the manholes and utility pits within the Project Site and along the fresh water mains, each
manhole/ utility pit should be monitored with two measurements (at mid depth and base). Each
measurement should be monitored for a minimum of 10 minutes. A steady reading and peak
reading should be recorded at each manhole/ utility pit and for each measurement.

Monitoring of oxygen, methane, carbon dioxide and barometric pressure would be performed
monthly during the operation phase.

5.2. MONITORING LOCATION
Monitoring of oxygen, methane, carbon dioxide and barometric pressure was performed for
excavations at 1m depth or more within the consultation Zone.

During construction of works within the consultation zones, excavations of 1m depth or more
was monitored:

e  Atthe ground surface before excavation commences;
e Immediately before any worker enters the excavation;
e Atthe beginning of each working day for the entire period the excavation remains open; and

e  Periodically through the working day whilst workers are in the excavation.

For excavations between 300mm and 1m deep, measurements should be carried out:

e  Directly after the excavation has been completed; and

e  Periodically whilst the excavation remains open.

5.3. MONITORING PARAMETERS

LFG monitoring was carried out to identify any migration between the landfill and the Project
and to ensure the safety of the construction, operation and maintenance personnel working on-
site, visitors and any other person within the Project area.
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The following parameters were monitored:

. Methane.

. Oxygen.

. Carbon Dioxide.

o Barometric Pressure.

5.4. MONITORING LOCATION

The area required to be monitored for landfill gas in the reporting period is shown in Figure 5.1,
5.2 and 5.3.

cE 212012 (WS)

DESALINATION PLANT AT
TSEUNG KWAN O
FEASIBILITY STUOY

260m Consultaion Zonas of the SENT Landt,
SEND Landiih Exiension. TKO Stage Il /i
Rsiored Landiil and TKO Stage | Restored

"~
i

e 121 I

- 1:17,500

NS =2 R AR © £
4

Vi

Figure 5.1 Overview of the SENT Extension Consultation Zone and the Project Site Area
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5.5. ACTION AND LIMIT LEVEL
Action and Limit Level are provided in Table 5.1.

Table 5.1 Action and Limit Level for Landfill Gas Monitoring
Parameters Action Level Limit Level
Oxygen (02) <19% 02 <19% 0O,
Methane (CH4) >10% LEL >20% LEL
Carbon Dioxide (CO>) >0.5% CO> >1.5% CO-

5.6. MONITORING EQUIPMENT

The monitoring equipment used during the construction phase in this reporting period is detailed
in Section 5.8 of the Construction Phase Monthly EM&A Report and the monitoring equipment
used during the operation phase in the reporting period is detailed in Section 4.7 - 4.8 of the
Operation Phase Monthly EM&A Report.

5.7. MONITORING RESULTS AND OBSERVATIONS
The Construction Phase landfill gas monitoring was ceased from 31 October 2024.

In this reporting period, Operation Phase landfill gas monitoring was conducted on 13 and 14
March 2025, 3 and 4 April 2025 and 15 and 16 May 2025 respectively. No exceedances of action
level and limit level was observed.

31

The copyright of this document is owned by Acuity Sustainability Consulting Limited. It may not be reproduced except with prior written approval from the Company.

Acuity Sustainability Consulting Limited



Contract No. 13/WSD/17

Design, Build and Operate First Stage of
Tseung Kwan O Desalination Plant
Quarterly EM&A Report No.21

sustainability

aurecon

Member of the Aurecon Group

6. SUMMARY OF EXCEEDANCE, COMPLAINT, NOTIFICATION OF SUMMONS AND

PROSECUTIONS

The Environmental Complaint Handling Procedure is shown in below Figure 6.1:

Complaint received, obtain
details of complaint

}

Register in the Complaint
Log

;

Investigate complaint

l

Is the Project the source of
the problem?

No

|

Yes

A4

"| Enquiry / Complaint

Complete and
Submit Public

Form

|

Reply to
complainant (if
required)

l

Complete
Complaint Log &
include in Monthly

EM&A Report

Submitinterim | Y85 | Is the source of complaint
report to EPD [ from EPD?
Identify mitigation measures
» Are mitigation measures No
_|required to be undertaken by
d the Contractor?
Advise the Contractor and
the SO accordingly v
l Review the exisiting
mitigation measures
Contractor to implement and update situation,
mitigation measures undertake additional
monitoring, if
necessary
No Is ET Leader
satisfied?
Figure 6.1 Environmental Complaint Handling Procedures
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No noise monitoring was conducted during the reporting period since there are no Contract-
related construction activities undertaken within a radius of 300m from the monitoring locations.
No Action Level exceedance was recorded during the reporting period.

Referring to EM&A Manual, the general water quality monitoring should be carried out when
there are marine-related construction activities undertaken. General water quality monitoring at
the ten monitoring stations (CE, CF, WSR1, WSR2, WSR3, WSR4, WSR16, WSR33, WSR36 and
WSR37) was ceased from 1 September 2023 due to the completion of marine-related
construction works.

Twenty-six (26) of the operation phase water quality monitoring results of SS obtained had
exceeded the Action Level. Thirty-six (36) of the operation phase water quality monitoring results
of SS obtained during the reporting period had exceeded the Limit Level. After investigation, all
exceedances were considered non-project related.

The Construction Phase landfill gas monitoring was ceased from 31 October 2024.

In this reporting period, Operation Phase landfill gas monitoring was conducted on 13 and 14
March 2025, 3 and 4 April 2025 and 15 and 16 May 2025. No exceedances of action level and limit
level was observed.

Operation phase monthly coral monitoring was conducted during the reporting period on 19
March 2025, 22 April 2025 and 23 May 2025 respectively. No sediment, bleaching or increased
mortality in the general condition of all other tagged coral colonies were observed during the
monthly operation phase monitoring period. No deterioration of the coral community was
observed in the ecological monitoring results when compared with the baseline ecological
monitoring results. There is no AL/LL exceedance during the monitoring period.

Operation phase fishery monitoring for dry season 2025 was carried out on 15 and 29 March
2025. The detail of the monitoring was presented in the 11th Operation Phase Monthly EM&A
Report.

Continuous Monitoring of Effluent Quality was conducted sampling point from 1 March 2025 to
31 May 2025. No exceedance of the sampling was obtained during the reporting period had
exceeded the Limit Level.

ET will keep closely monitoring the performance of Contractor, implementation of water quality
mitigation measure and other contamination issue around the Project site, to ensure the EM&A
requirement is properly implemented.

No environmental complaint was received in the reporting period. No notification of summons
and prosecution was received in the reporting period.

Statistics on complaints and regulatory compliance are summarized in Appendix G.
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7. EM&A SITE INSPECTION

Site inspections were carried out on a weekly basis to monitor the implementation of proper
environmental pollution control and mitigation measures under the Contract.

No trespass by the Contractor outside the works area of the Project and Clear Water Bay Country
Park, and no damage to the vegetation and rocky shore outside the Project area was observed in
the reporting period. All plants were observed to be in satisfactory condition in the reporting
period.

ET weeKkly site inspections were carried out by ET on 5, 11, 18, 25 and 31 March 2025, 9, 17, 24
and 29 April 2025 and 7, 13, 20 and 30 May 2025.

Joint site inspections were also carried out by ET and IEC on 25 March 2025, 29 April 2025 and 7
May 2025.

According to the EIA Study Report, Environmental Permit, contract documents and EM&A Manual,
the mitigation measures detailed in the documents should be implemented as much as practical
during the reporting period. An updated Implementation Status of Environmental Mitigation
Measures (EMIS) is provided in Appendix C.
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8. CONCLUSIONS AND RECOMMENDATIONS

This is the 21st Quarterly EM&A Report for the Project which summarizes the key findings of the
EM&A programme during the reporting period from 1 March 2025 to 31 May 2025, in accordance
with the EM&A Manual and the requirement under FEP-01/503/2015/B.

According to the contractor’s information, the works of TKODP were substantially completed on
30 June 2024 and the plant commenced the operation phase on 1 July 2024. The outstanding
construction works were being carried out during this reporting period.

No noise monitoring was conducted in the reporting period due to the over distant monitoring
station from the works location.

Referring to EM&A Manual, the general water quality monitoring should be carried out when
there are marine-related construction activities undertaken. General water quality monitoring at
the ten monitoring stations (CE, CF, WSR1, WSR2, WSR3, WSR4, WSR16, WSR33, WSR36 and
WSR37) was ceased from 1 September 2023 due to the completion of marine-related
construction works.

Twenty-six (26) of the operation phase water quality monitoring results of SS obtained had
exceeded the Action Level. Thirty-six (36) of the operation phase water quality monitoring results
of SS obtained during the reporting period had exceeded the Limit Level. After investigation, all
exceedances were considered non-project related.

Continuous Monitoring of Effluent Quality was conducted sampling point 1 March 2025 to 31 May
2025. No exceedance of the sampling was obtained during the reporting period had exceeded the
Limit Level.

The Construction Phase landfill gas monitoring was ceased from 31 October 2024.

In this reporting period, Operation Phase landfill gas monitoring was conducted on 13 and 14
March 2025, 3 and 4 April 2025 and 15 and 16 May 2025. No exceedances of action level and limit
level was observed.

Operation phase monthly coral monitoring was conducted during the reporting period on 19
March 2025, 22 April 2025 and 23 May 2025. No sediment, bleaching or increased mortality in
the general condition of all other tagged coral colonies were observed during the monthly
operation phase monitoring period. No deterioration of the coral community was observed in
the ecological monitoring results when compared with the baseline ecological monitoring results.
There is no AL/LL exceedance during the monitoring period.

Operation phase fishery monitoring for dry season 2025 was carried out on 15 and 29 March
2025. The detail of the monitoring was presented in the 11th Operation Phase Monthly EM&A
Report.

Weekly environmental site inspection was conducted during the reporting period. Minor
deficiency was observed during site inspection and was rectified. The environmental
performance of the project was therefore considered satisfactory.
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According to the environmental site inspections performed in the reporting period, the

Contractor is reminded to pay attention on maintaining proper materials storage.

No environmental complaint was received in the reporting period. No notification of summons or
prosecution was received of the Contract since commencement of the Contract quarter.

The ET will keep track on the construction and operation works to confirm compliance of
environmental requirements and the proper implementation of all necessary mitigation
measures.
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Design, Build and Operate Stage 1 of Tesung Kwan O Desalination Plant

31 Jul 24

Activity ID

Key Dates
Commencement and Completion Date

KD0000100

KDO0000110

KD0000120

KD0000130

KD0000510

[Activity Name

Letter of Acceptance

Commencement of the Works

Original Completion of the Works (1170 Days)

Revised Completion of the Works (324 Days EOT Granted)

Planned Completion of the Works

Possession of Site

KD0000200

KD0000210

KD0000220

KD0000230

KD0000240

KD0000250

KD0000260

Possession of First Stage Portion A
Possession of First Stage Portion B
Possession of Area for Access Road
Possession of Temporary Works Area 1
Possession of Temporary Works Area 2
Possession of Temporary Works Area 3

Possession of Temporary Works in Clear Water Bay Country Park

Executive Summaries
Preliminary Setup

ES0001000

Mobilization and Preliminary Set Up

Civil Design AIP and DDA

ES0001010

ES0001020

AIP Civil Design Submission and Approval

DDA Civil Design Submission and Approval

M&E Design AIP and DDA

ES0002000

ES0002010

ES0002020

ES0002030

ES0002050

ES0002060

ES0002065

ES0002070

ES0002085

ES0002090

ES0002095

ES0002100

M&E AIP Process Mechanical Submission and Approval
M&E DDA Process Mechanical Submission and Approval
M&E AIP Instrumentation & Control Submission and Approval
M&E DDA Instrumentation & Control Submission and Approval
M&E DDA Renewable Energy Submission and Approval
M&E AIP Building Services Submission and Approval

M&E Design Basis & Civil Guidance Dwg

M&E DDA Building Services Submission and Approval

M&E AIP Site Wide Electrical Submission and Approval

M&E CMS Lift Submission and Approval

M&E DDA Site Wide Electrical Submission and Approval

M&E DDA T&C Design Submission and Approval

Procurement of Major Plant & Equipment Schedule

ES0002320

ES2420

ES2430

ES2440

ES2450

ES2460

ES2470

M&E Procurement of Major Plant, Equipment, Material and Delivery
M&E Procurement of Mechanical Equipment - Intake Pumps

M&E Procurement of Mechanical Equipment - ActiDAFF Underdrain
M&E Procurement of Mechanical Equipment - ActiDAFF Media
M&E Procurement of Mechanical Equipment - RO and ERD Rack
M&E Procurement of Mechanical Equipment - RO Membrane

M&E Procurement of Electrical Equipment - CLP Substation for LV
Switchboard / Genset / Building Services

Duration

191

330

414

477

679

607

514

382

226

112

306

155

140

140

155

901

595

333

298

274

755

300

15-Nov-19

30-Dec-19

30-Dec-19
30-Dec-19
30-Dec-19
30-Dec-19
30-Dec-19
30-Dec-19

30-Dec-19

30-Dec-19

30-Dec-19

28-Feb-20

30-Dec-19
08-Feb-20
31-Jan-20
22-Jul-20

16-Aug-20
30-Dec-19
30-Dec-19
28-Feb-20
09-Jun-20
27-Aug-20
11-Nov-20

29-Mar-22

14-Mar-20
18-May-20
30-Oct-20
15-Mar-21
22-Feb-21
29-Mar-20

14-Mar-20

13-Mar-23

07-Jul-20

23-Nov-20

16-Apr-21

19-Apr-21
17-Dec-21
28-Sep-21
17-Dec-21
01-Sep-21
11-Aug-20
19-Apr-20
29-Dec-20
10-Nov-20
13-Jan-21
30-Mar-21

30-Aug-22

31-Aug-22
02-Jan-22
27-Sep-21
06-Jan-22
22-Nov-21
22-Apr-22

07-Jan-21

Duration

Start

15-Nov-19A

30-Dec-19A

14-Mar-23 A

30-Dec-19A
30-Dec-19A
30-Dec-19A
30-Dec-19A
30-Dec-19A
30-Dec-19A

30-Dec-19A

30-Dec-19A

30-Dec-19A

22-Jan-20A

30-Dec-19A
21-Jul-20A

04-Feb-20A
13-Feb-21A
17-Aug-20 A
30-Dec-19A
30-Dec-19A
01-Mar-20 A
21-Mar-20 A
01-Oct-20 A
23-Jul-20A

01-Aug-21A

04-Feb-20 A
04-Feb-20 A
02-Aug-20 A
23-JuF20 A
22-Juk20 A
12-Feb-20 A

14-Mar-20 A

| Baseline |Baseline Start | Baseline Finish | Remaining [Actual 7 Planned | Actual / Planned

Finish

13-Mar-23 A
31-Jan-24 A

30-Jun-24 A

20-Jul-20A

31-Aug-20 A

01-Sep-21A

22-Dec-20A
02-Sep-21 A
25-Feb-20A
14-Apr-23 A
31-Dec-20A
30-Oct-20A
24-Jul20 A

30-Jun-21A
22-Jul20A

20-Jul-21A

04-Jun-21A

05-Oct-23A

16-Jan-23 A
11-May-22 A
14-Mar-22 A
14-Oct-22 A
28-Dec-21A
28-Dec-22 A

28-Feb-21A

Actual %
Complete

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

Variance
Finish Date

-13

84

-138

118

106

581

-482

244

-183

1M1

-188

-401

-137

-128

-168

-281

2020 2021 2022 2023 2024
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13/WSD/17

Design, Build and Operate Stage 1 of Tesung Kwan O Desalination Plant

31 Jul 24

Activity ID

Activity Name

Baseline
Duration

Baseline Start

Baseline Finish

Remaining
Duration

Actual / Planned
Start

Actual / Planned
Finish

Actual %
Complete

Variance
Finish Date

Total
Float

2020 2021 2022 2023 2024

132kV Substation

ES0001460

ES0001470

ES0001480

ES0002240

Excavation and Formation Works for 132kV Substation

Construction of 132kV Substation

Architectural Finishes for 132kV Substation

M&E Installation of 132kV Substation

Combine Shaft

ES0001060

ES0002120

Intake
ES0001070

ES0001080

ES0001110

ES0001120

OutFall
ES0001090

ES0001100

ActiDAFF
ES0001140

ES0001150

ES0001160

ES0002130

ES0002140

Construction of Combine Shaft

M&E Installation at Combine Shaft

DN2500 Pipe Jacking for Intake Pipeline
Receiving Pit and Marine Intake Structure
Construction of Intake Land Structure (Combined Shaft)

Architectural Finishes for Intake Land Structure

DN1650 Pipe Jacking for Outfall Pipeline

Receiving Pit, Outfall and Diffuser Pipeline

Excavation for ActiDAFF
Construction of ActiDAFF Structure
Architectural Finishes for ActiDAFF
M&E Installation at ActiDAFF

M&E Installation of Filter Water Tank and Pumping Station

Reverse Osmosis Building

ES0001170

ES0001180

ES0001190

ES0002150

Excavation at RO Building
Construction of RO Building
Architectural Finishes for RO Building

M&E Installation of RO Building

Product Water Storage Tank

ES0001240

ES0001250

ES0001260

ES0002210

Excavation and Soil Nail System for Product Water Storage Tank
Construction of Product Water Storage Tank
Architectural Finishes for Product Water Storage Tank

M&E Installation of Product Water Tank

Product Water Pumping Station

ES0001270

ES0001280

ES0001290

ES0002215

Excavation for Product Water Pump Station
Construction of Product Water Pump Station
Architectural Finishes for Product Water Pumping Station

M&E Installation of Product Water Pump Station

Chemical Building

ES0001300

ES0001310

ES0001320

ES0002220

Excavation for Chemical Building
Construction of Chemical Building
Architectural Finishes for Chemical Building

M&E Installation of Chemical Building

Administration Building

15

233

126

93

257

160

163

416

193

32

140

343

97

393

183

257

137

270

321

106

315

106

276

70

78

47

270

106

78

42

255

73

264

16-Mar-20
31-Mar-20
11-Sep-20

20-Nov-20

27-Mar-20

03-Jan-22

09-Dec-20
11-Nov-20
21-May-21

30-Nov-21

29-Dec-20

18-Dec-20

02-May-20
11-Sep-20
07-Jul-21

28-Sep-21

29-Nov-21

24-Jun-20
16-Nov-20
09-Aug-21

23-Nov-21

10-Aug-20
24-Nov-20
27-Aug-21

12-Jan-22

22-Oct-20
22-Jan-21
25-Sep-21

12-Jan-22

12-Aug-20
23-Sep-20
05-Jun-21

02-Sep-21

30-Mar-20
18-Nov-20
14-Jan-21

20-Feb-21

08-Dec-20

11-Jun-22

20-May-21
31-Dec-21
29-Nov-21

31-Dec-21

17-May-21

25-Nov-21

06-Aug-20
08-Oct-21

05-Jan-22
11-Jun-22

14-Apr-22

20-Mar-21
02-Oct-21
22-Nov-21

03-Oct-22

23-Nov-20
26-Aug-21
04-Nov-21

30-Mar-22

07-Dec-20
18-Oct-21
08-Jan-22

30-Mar-22

22-Sep-20
04-Jun-21
16-Aug-21

23-May-22

19-Feb-20A
27-Apr-20 A
23-Nov-20A

01-Dec-20A

02-May-20 A

11-Oct-22 A

02-Jul-21 A
22-Mar-21 A
17-Feb-22 A

24-Oct-22 A

01-Sep-21A

08-Apr-21 A

22-Apr-20 A
10-Aug-20 A
28-Apr-22 A
22-Jan-22 A

01-Jul22 A

18-Jun-20A
25-Aug-20 A
20-Sep-21A

24-Nov-21A

24-Jun-20A

21-Oct-20A

16-May-22 A

31-Jul21 A

08-Mar-21 A
17-Apr-21 A
10-Feb-22 A

20-Jun-22 A

17-Jun-21A
17-Jul-21 A
09-Jun-22 A

15-Aug-22 A

23-Apr-20 A
30-Dec20 A
22-Mar-21 A

22-Mar-21A

30-dun-21A

06-May-23 A

28-Mar-22 A
30-Dec-22 A
10-Oct-22 A

08-Dec-22 A

24-Mar-22 A

25-Apr-23 A

15-Aug-20 A
03-Aug-22 A
10-Oct-22 A
20-May-24 A

24-Aug-23 A

10-Oct-20A
11-Dec-21A
21-Oct-22A

05-Dec-23A

01-Dec-20A
18-Dec-21A
07-Jun-22 A

04-Apr-24 A

07-Apr-21A
18-Dec-21 A
16-Jul-22 A

14-Dec-23 A

17-Jul-21 A
09-Jun-22 A
30-Nov-22 A

10-Aug-23 A

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

-204

-328

-312

-364

-315

-342

-311

-516

-299

-278

-708

-496

161

-333

-428

-114

-215

-736

-121

-189

-624

-298

-370

-470

443
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13/WSD/17

Design, Build and Operate Stage 1 of Tesung Kwan O Desalination Plant

31 Jul 24

Activity ID Activity Name

Baseline
Duration

Baseline Start

Baseline Finish

Remaining
Duration

Actual / Planned
Start

Actual / Planned
Finish

Actual %
Complete

Variance
Finish Date

Total 2020

2021

2022

2023

2024

ES0001330  Piling Works for Administration Building

ES0001340  Excavation for Administration Building

ES0001350 | Construction of Administration Building

ES0001360 | Architectural Finishes for Administration Building

ES0002230 | M&E Installation of Admin Building

Building Services & Lift Installation
ES0002270 | Lift Installation

ES0002280  Building Services Installation

OSCG Building

ES0001400 | Excavation for On-site Chlorine Generation Building

ES0001410 | Construction of On-site Chlorine Generation Building

ES0001420 | Architectural Finishes for On-site Chlorine Generation Building

ES0002200 | BS Installation of On-site Chlorine Generation Building (DG inspection)

Post Treatment Building
ES0001210 | Excavation and ELS for Post Treatment Building

ES0001220  Construction of Post Treatment Building

ES0001230 | Architectural Finishes for Post Treatment Building

ES0002180 | M&E Installation of Post Treatment Building

Sludge Thickener
ES0001680 | Excavation for Sludge Thickener

ES0001690 | Construction of Sludge Thickener

ES0001700 | Architectural Finishes for Sludge Thickener

ES0002190 | M&E Installation of Sludge Thickener

Workshop

ES0001560 | Excavation for Workshop

ES0001570 | Construction of Workshop

ES0001580 | Architectural Finishes for Workshop

Inspection Corridor
ES0001590 | Piling for Inspection Corridor (Elevated Walkway)

ES0001600 | Excavation for Inspection Corridor

ES0001610 | Construction of Inspection Corridor

ES0001620 | Architectural Finishes for Inspection Corridor

ES0001625 | Building Services for Inspection Corridor

Main Electrical and Central Chiller Plant Building
ES0001430 | Excavation for Main Electrical and Central Chiller Plant Building

ES0001440 | Construction of Main Electrical and Central Chiller Plant Building

ES0001450 | Architectural Finishes for Main Electrical and Central Chiller Plant Building

ES0002260 | M&E Installation for Main Electrical and Central Chiller Plant Building
Guard House

ES0001490 | Excavation for Guard House at Main Gate

ES0001500 | Construction of Guard House at Main Gate

ES0001510 | Architectural Finishes for Guard House at Main Gate

ES0001520 | Excavation for Guard House near Pier

110

31

339

204

184

147

676

25

291

59

162

126

209

59

199

73

121

44

141

179

81

60

121

299

99

20

227

99

152

149

76

19-Oct-20
06-Feb-21
09-Mar-21
26-Aug-21

16-Nov-21

18-Mar-22

27-Nov-20

11-Dec-20
05-Jan-21
23-Oct-21

21-Dec-21

19-Dec-20
14-Apr-21
11-Oct-21

09-Dec-21

19-Apr-21
02-Jul-21
01-Nov-21

15-Dec-21

21-May-21
28-May-21

17-Nov-21

09-Jan-21
14-Apr-21
06-May-21

08-Feb-22

11-Jan-21
01-Feb-21
20-Jul-21

25-Jan-22

15-Sep-21
23-Sep-21
19-Feb-22

21-May-21

05-Feb-21
08-Mar-21
10-Feb-22
17-Mar-22

18-May-22

11-Aug-22

03-Oct-22

04-Jan-21
22-Oct-21
20-Dec-21

31-May-22

23-Apr-21
08-Nov-21
08-Dec-21

25-Jun-22

30-Jun-21
30-Oct-21
14-Dec-21

04-May-22

27-May-21
22-Nov-21

05-Feb-22

09-Mar-21
12-Aug-21
28-Feb-22

17-May-22

30-Jan-21
15-Sep-21
26-Oct-21

25-Jun-22

21-Sep-21
18-Feb-22
05-May-22

28-May-21

0

12

12

03-Oct-20A
28-Dec-20 A
28-Jan-21A
19-Apr-22 A

15-Jul-22 A

02-Feb-23 A

01-Dec-20A

01-Apr-21A
05-Jul21 A
16-Jun-22 A

11-Oct-22 A

03-Dec-20A
17-Dec-20A
22-Jul-22 A

14-Jul-22 A

02-Oct-21A
08-Oct-21A
29-Jul-22 A

06-Feb-23 A

06-Nov-23 A
08-Nov-23 A

16-Mar-24 A

15-Dec-20A
26-Mar-21 A
12-Apr-21A
03-Oct-23A

03-Jan-23 A

18-Jan-21A
01-Feb-21A
06-Nov-21 A

27-Jul-22 A

16-May-23 A
18-May-23 A
18-Aug-23A

07-Jun-23 A

16-Jan-21A
15-Mar-21 A
29-Aug-22 A
22-May-23 A

18-Feb-23 A

28-Jun-24 A

12-Aug-24

09-Apr-22 A
15-Jun-22 A
28-Sep-22 A

12-Aug-24

01-Sep-21A
19-May-22 A
16-Sep-22 A

04-Apr-24 A

16-Oct-21 A
26-Jul-22 A
31-Jan-24 A

28-Mar-24 A

07-Nov-23 A
15-Mar-24 A

26-Jun-24 A

19-Jan-21A
28-May-22 A
16-Nov-23 A
29-Jun-24 A

01-Feb-24 A

06-Feb-21A
20-Oct-21A
25-Jun-22 A

14-Apr-23 A

17-May-23 A
26-Aug-23 A
15-Sep-23 A

09-dun-23 A

100%

100%

100%

100%

100%

100%

85%

100%

100%

100%

90%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

20

-7

-200

-431

-276

-686

-679

-460

-236

-282

-804

-131

-192

-282

-649

-108

-269

-778

-693

-894

-844

-872

49

-289

-626

-774

-7

-242

-293

-603

-554

-498

-742

-194

-194
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Procurement of Major Plant & Equipment Schedule

Pipes, Fittings and Valves
Pressure Relief Valves

13/WSD/17 Design, Build and Operate Stage 1 of Tesung Kwan O Desalination Plant 31 Jul 24
Activity ID Activity Name Basel'ine Baseline Start | Baseline Finish Remaiping Actual / Planned Aptyal / Planned Actual % yaﬁanoe Total 2020 2021 2022 2023 2024
BUEte BYIELED SIS il SouBRE mauEEe Foat |NTo[ yTFM[A]M[ T aTA sTo[ N[ D[ J[F[M[A[M[J] JTA[s[o[ N[ D[ J[F[M[A[M[J[sTA[s[o[N] o[ J[F[M[ A[M[ JJTA[sTo[N[ D] s[F[M[A[M[ ] sTA[S[O] N[ D

ES0001530  Construction of Guard House near Pier 147  29-May-21  22-Oct-21 0  10-Jun-23A  10-Oct-23A 100%  -718 DD DD DD s (-
ES0001540 | Architectural Finishes for Guard House near Pier 74 23-Oct-21 04-Jan-22 0 05-Oct-23A | 23-Mar-24 A 100% -809 P

CO2 Tanks Areas
ES0001370 | Filing to Formation for CO2 Tanks Area 29 22-Jun-21  20-Juk-21 0 14-Dec21A  17-Dec-21A 100%  -150 LN
ES0001380  Construction of CO2 Tanks Area 16 21-Juk21  13-Nov-21 0  21-Dec21A  10-Mar-22A 100%  -117 . -
ES0002170  M&E Installation of CO2 Tanks Area 84 27-Jan-22  20-Apr-22 0 11-Mar-22A  03-Oct-23 A 100%  -531 —

Diesel Emergency Generator - 7777777777777777777777777777777777777777777777
ES0002250  MSE Diesel Emergency Generator 57 | 25-Feb-22  22-Apr-22 0  18-Jan-23A  28-Jul-23A 100%  -462 C o | EE—

Switch Room and Transformer Installation
ES0002300 | M&E Installation of HV/LV Switchroom and Transformer (Admin) 242 | 16-Nov-21 | 15-Jul-22 0  27-Juk22A  20-Apr-23A 100%  -279 e ———

Miscellaneous
ES0001630 | Remaining Architectural Finishes for All Buildings 322 11-Jan-22 28-Nov-22 0 09-Dec-22A | 29-Jun-24 A 100% -579
ES0001640 | External Process and Non Process Pipe 655 18-Dec-20 | 03-Oct-22 0 27-May-21A | 23-Nov-23 A 100% -416
ES0001650  Drainage and Cable Duct 518 04-Jun-21 03-Nov-22 0 25-Apr-22 A 18-Jul-23 A 100% -257
ES0001660 | Slope Mitigation Works 684 23-Nov-20 | 07-Oct-22 76 28-Sep-21A  15-Oct-24 50% -739 -258 §S|0:Pe
ES0001670 | Landscaping Works 469 28-Oct-21 08-Feb-23 0 01-Mar-23A | 18-May-24 A 100% -465
ES0002290 A M&E PV Panels 215 23-Nov-21 25-Jun-22 0 05-Jan-23A | 29-Jul-24 A 100% T84 | L —
ES0002310 | M&E Chiller & Irrigation System Installation 208 27-Oct-21 20-Aug-22 0 25-Aug-23A  30-May-24 A 100% -648 p—
ES0002350 | M&E Installation of Surge Vessel 70 24-Feb-22 | 04-May-22 0 15-Sep-23A | 30-Oct-23A 100% -544 _
ES0002390 | M&E Installation of Thickened Sludge Holding Tank 42 09-Dec-21 19-Jan-22 0 27-Mar-23A  31-Jan-24 A 100% -742

Statutory Submission & Inspection
ES0002330 | Statutory Submission & Inspection 1148 | 11-Jan-20 03-Mar-23 2 03-Dec-19A | 02-Aug-24 100% -518 -184

Testing and Commissioning
ES0002400 | M&E Precomissioning 229 12-Jun-22 | 26-Jan-23 0 22-Apr-23A | 29-Mar-24 A 100% -428
ES0002410 | M&E Commissioning 213 04-Jul-22 01-Feb-23 0 02-Jun-23 A 30-Jul-24 A 100% -544
ES0002420 | M&E Performance Test 40 02-Feb-23 13-Mar-23 0 28-Nov-23 A | 26-Apr-24 A 100% -409

o NR:Receipt - Pressure reliefvalves

P-P\-A51IK-0' NR Receipt - Pressure relief valves 0 08-Sep-21 0 02-Oct-20 A 100% 341 R

P-PV-A51IK-0; Receipt of offers - Pressure relief valves 30 09-Sep-21 | 08-Oct-21 0 03-Oct-20A 27-Oct-20A 100% 346 - :: Ij?ecj:eipt ojf ofjfersj; - Ij?'re:jssujre jreliejzf valvas

P-PV-A51IK-0; Technical Validation - Pressure relief valves 30 09-Oct21  07-Nov-21 0  28Oct20A  05-Mar21A 100% 248 [ 00 S :_ ’ "T’éér{r}iééri/’éridéibh’ : ﬁréé’sﬂré’r’érérv’ér’\/’éé ””””””””””””””””””””””””””””””””””””””””””
P-PV-A51IK-0! Negotiation and Award / Client Approval - Pressure relief valves 60 08-Nov-21 | 06-Jan-22 0 06-Mar-21A | 19-Nov-21A 100% 49 _:I Nepotratldn and Award /CI|ehtAppr0\/aI | Prasaura rallef ‘val\‘/es‘,

P-P\-A51IK-0l Manufacture and FAT - Pressure relief valves 187  07-Jan-22  12-Jul22 0  20-Nov21A  22-Ju22A 100% -9 _ Manufa(;ture and FAT Pressure relref valves

P-PV-A51IK-0' Transport & Customs - Pressure relief valves 50 13-Jul-22 31-Aug-22 0 23-Jul-22 A 31-Jul-22 A 100% 32 | Transport & Customs Pressure rellef valves

P-PV-A51IK-0i 1st delivery date to site - Pressure relief valves 0 31-Aug-22 0 31-Jul-22 A 100% 32 ’ <> 1§st (%leli\i/erg/ dateito aitei- Piresi,surie rralieif valvas

Instrumentation, Control & Automation

Bypass Level Indicators

P-IC-AO8FK2- NR Receipt - Bypass Level Indicators 0 12-Apr-21 0 16-Sep-20 A 100% 208 e

<> NR Recelpt Bypass Level Indrcators

P-IC-A08FK2- Receipt of offers - Bypass Level Indicators 30 13-Apr-21 12-May-21 0 17-Sep-20A | 20-Oct-20A 100% 205 - Recelpt af offers Bypasa Lavel Indlcators
P-IC-A08FK2- Technical Validation - Bypass Level Indicators 30 13-May-21 | 11-Jun-21 0 21-Oct-20A 25-Nov-20 A 100% 199 - :: Teahnrcar Va‘l|dat|or1 Iéypasa Laval In‘d|cators
P-IC-A08FK2- Negotiation and Award / Client Approval - Bypass Level Indicators 60 12-Jun-21 10-Aug-21 0 26-Nov-20A | 30-Jun-21A 100% 42 | |:| Negotiatujn andAward/ChentApprovaI BypasSLeVeI IndlcatOrs 7777777777777777777777777777777777777777777777777777777777777777
P-IC-A08FK2- Manufacture and FAT - Bypass Level Indicators 90  11-Aug-21  08-Nov-21 0  01-JuF21A  22-JuF22A 100%  -255 “ Manufacture and F/-\T Bypass Level Indlcators
P-IC-A08FK2- Transport & Customs - Bypass Level Indicators 50 09-Nov-21 | 28-Dec-21 0 18-Sep-22A | 26-Oct-22 A 100% -301 :. o _ Transport & Customs Bypass Level Inrilcators ‘
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13/WSD/17 Design, Build and Operate Stage 1 of Tesung Kwan O Desalination Plant 31 Jul 24
Activity ID Activity Name Baseline | Baseline Start [ Baseline Finish [ Remaining [ Actual / Planned [ Actual / Planned Actual %| Variance Total 2020 2021 2022 2023 2024

Lok SMFEEE | S — cenps Ak D Foat |NTo[ yTFM[A]M[ T aTA sTo[ N[ D[ J[F[M[A[M[J] JTA[s[o[ N[ D[ J[F[M[A[M[J[sTA[s[o[N] o[ J[F[M[ A[M[ JJTA[sTo[N[ D] s[F[M[A[M[ ] sTA[S[O] N[ D
P-IC-AO8FK2- 1st delivery date to site - Bypass Level Indicators 0 28-Dec-21 0 26-Oct-22 A 100%  -301 LDl e il % 1stdelverydatetosite - Bypass Level Indicators |+ . ¢ | ¢ |

Level Transmitters [

777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

P-IC-A08FK1- NR Receipt - Level Transmitters 0 12-Apr-21 0 16-Sep-20A 100% 208 A (e > NR Receipt - Leve| Transmitters

P-IC-AO8FK1- Receipt of offers - Level Transmitters 30 13-Apr21  12-May-21 0  17-Sep20A  20-Oct-20A 100% 204 om0 Receiptofofiers - Level Transmitters
P-IC-A08FK1- Technical Validation - Level Transmitters 30 13-May21  11-Jun-21 0 21-Oct20A  26-Nov-20A 100% 198 by Wm0 L Technical Validation - Level Transmiters |

P-IC-A08FK1- Negotiation and Award / Client Approval - Level Transmitters 60  12-Jun21  10-Aug-21 0  26-Nov-20A  02-Dec-21A 100%  -113 CoLn | e Negotiation ahd Award / Client Approval - Level Transrittérs |

' '
77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

P-IC-A08FK1- Transport & Customs - Level Transmitters 50 09-Nov-21 | 28-Dec-21 0 02-Apr-22 A 01-Jun-22 A 100% -154 T T frarispbrt&Qustorﬁs—iLeVeliTransﬁniubrsi

P-IC-AO8FK1- Manufacture and FAT - Level Transmitters 90  11-Aug21  08-Nov-21 0  03Dec21A  31-Mar-22A 100%  -142 CoL L L R\ facture and FAT - Level Transmitters

P-IC-A8FK1- 1st delivery date to site - Level Transmitters 0 28-Dec-21 0 01-Jun-22A | 100%  -154 S ® gt delvery date fo site - Level Transmitters |

Construction

Civil & Structure Construction T e
ACtDAFF Structure (DAF) NSRS T T O T O O O S N O O UG O O O O U O O O O O O S T O SO T
CC0200906k DAF: Remedial Work at Cell No. 1 and 3 after Water Test 0 0 30-Nov-21A  27-Jun-22A 100% CoL Dbt — DAF; Remedial Work at Cell No. 1 and 3 alfter Water Test | B

Yard Piping - Process & Non Process R
Yard Piping - Combined Shaft Zone T e e N A T A A L R L
CC2401356k GRP Combined Shaft S - DN500 Tee at +3.214mPD 0 0  01-Apr-23A  06-Apr-23A 100% CL DL bbbbpibbobbnnnbbpbbb bbb bbb ) GRPCombined Shaft S - DN500 Tee at +3.214mPD |

CC2401311k GRP WesstActiDAFF: (Covid-19) Limited Resources Effect to GRP Works 0 0  08Feb-22A  19-Apr-22A 100% CoL L GRP WestACDAFRF: (Covid-19) Limited Resources Effect o GRPWorks | R

CC2401349k GRP South ActiDAFF: DN400 at 5.490mPD at C10/CD~CF 0 0 14-May-22A  18-Jun-22A 100% CoL L s s e GRP Sobth/ACiDAFF: DN400 at 5.490mPD at C10/CD~CF

I Summary Bar I Actual Work © < Target Milestone Page 5 of 5 (\ .
I Actual Level of Effot [ Early Bar L 2 @ Milestone Appendix D - Critical Path %aCCIOHa \ec

——— Target Bar I Critical Bar file: MPR202407_¢ AJC JOINT VENTURE
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Appendix B

Overview of Desalination Plant in Tseung
Kwan O
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Appendix C

Summary of Implementation Status of
Environmental Mitigation
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iecti Implementation
EIA Recommended Environmental Protection Measures/ Objectives of the . P Sta Implementation Relevant Legislation &
e L. recommended measures & (Implementation Agent ge sy
Reference Mitigation Measures . status Guidelines
main concerns to address D I C I 0

Air Quality

$4.8.1 Impervious dust screen or sheeting will be provided to enclose Land site/ During Contractor(s) v Implemented Air Pollution Control
scaffolding from the ground floor level of building for Construction (Construction Dust)
construction of superstructure of the new buildings.

S$4.8.1 Impervious sheet will be provided for skip hoist for material Land site/ During Contractor(s) v NA -
transport. Construction

S$4.8.1 The area where dusty work takes place should be sprayed with Land site/ During Contractor(s) v Implemented -
water or a dust suppression chemical immediately prior to, Construction
during and immediately after dusty activities as far as
practicable.

S$4.8.1 All dusty materials should be sprayed with water or a dust Land site/ During Contractor(s) v Implemented -
suppression chemical immediately prior to any loading, Construction
unloading or transfer operation.

S$4.8.1 Dropping heights for excavated materials should be controlled Land site/ During Contractor(s) v Implemented -
to a practical height to minimize the fugitive dust arising from Construction
unloading.

S$4.8.1 During transportation by truck, materials should notbe loaded Land site/ During Contractor(s) v Implemented -
to a level higher than the side and tail boards and should be Construction
dampened or covered before transport.

S$4.8.1 Wheel washing device should be provided at the exits of the Land site/ During Contractor(s) v Implemented -
work sites. Immediately before leaving a construction site, Construction
every vehicle shall be washed to remove any dusty material
from its body and wheels as far as practicable.

S$4.8.1 Road sections between vehicle-wash areas and vehicular Land site/ During Contractor(s) v Implemented -
entrance will be paved. Construction

$4.8.1 Hoarding of not less than 2.4m high from ground level will be Land site/ During Contractor(s) v |Vv N/A -
provided along the length of the Project Site boundary. construction

S$4.8.1 Haul roads will be kept clear of dusty materials and will be Land site/ During Contractor(s) v Implemented after -
sprayed with water so as to maintain the entire road surface construction reminder
wet at all times.

S$4.8.1 Temporary stockpiles of dusty materials will be either covered Land site/ During Contractor(s) v Implemented after
entirely by impervious sheets or sprayed with water to construction reminder R
maintain the entire surface wet all the time.
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S4.8.1 Stockpiles of more than 20 bags of cement, dry pulverized fuel Land site/ During Contractor(s) v N/A
ash and dusty construction materials will be covered entirely construction -
by impervious sheeting sheltered on top and 3-sides.
$4.8.1 All exposed areas will be kept wet always to minimize dust Land site/ During Contractor(s) v Implemented after
emission. construction reminder °
S$4.8.1 Ultra-low-Sulphur diesel (ULSD) will be used for all Land site/ During Contractor(s) v v Implemented Environment, Transport
construction plant on-site, as defined as diesel fuel containing construction/ During and Works Bureau
not more than 0.005% Sulphur by weight) as stipulated in Operation Technical Circular (ETWB-
Environment, Transport and Works Bureau Technical Circular TC(W)) No 19/2005 on
(ETWB-TC(W)) No 19/2005 on Environmental Management Environmental
on Construction Sites. Management on
Construction Sites
S$4.8.1 The engine of the construction equipment during idling will be Land site/ During Contractor(s) v Implemented
switched off. construction -
S$4.8.1 Concrete batching plant will be required on site. control Land site/ During Contractor(s) v N/A
measures recommended in the Guidance Note on a Best construction
Practicable Means for Cement Works (Concrete Batching
Plant) (BPM 3/2 (93)) will be implemented. The control -
measures recommended in the Guidance Note on a Best
Practicable Means for Cement Works (Concrete Batching
Plant) (BPM 3/2 (93)) will be implemented.
$4.8.1 Regular maintenance of construction equipment deployed on- Land site/ During Contractor(s) v Implemented
site will be conducted to prevent black smoke emission. construction )
S4.10 To ensure proper implementation of the recommended dust Land site/ During Contractor(s)/ v Implemented
mitigation measures and good construction site practices construction Environmental Team
during the construction phase, environmental site audits on (ET) & Independent -
weekly basis is recommended throughout the construction Environmental Checker
period. (IECQ)
Noise
S5.7 Only well-maintained plant will be operated on-site, and plant All area/ During Contractor(s) v Implemented A Practical Guide for the
will be serviced regularly during the construction phase. construction Reduction of Noise from
Construction Works
A Practical Guide for the
Reduction of Noise from
Construction Works
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S5.7 Silencers or mufflers on construction equipment will be Noise control/ During Contractor(s) v N/A
utilized and will be properly maintained during the construction -
construction phase.
S5.7 Mobile plant, if any, will be sited as far away from NSRs as Noise control/ During Contractor(s) v N/A
possible. construction B
S5.7 Machines and plant (such as trucks) that may be in Noise control/ During Contractor(s) v Implemented
intermittent use will be shut down between work periods or construction -
will be throttled down to a minimum.
S5.7 Plants known to emit noise strongly in one direction will, Noise control/ During Contractor(s) v N/A
wherever possible, be orientated so that the noise is directed construction -
away from the nearby NSRs.
S5.7 Material stockpiles and other structures will be effectively Noise control/ During Contractor(s) v N/A
utilized, wherever practicable, in screening noise from on-site construction -
construction activities.
S5.7 Use of Quite Powered Mechanical Equipment (QPME). Noise control/ During Contractor(s) v Implemented
construction )
S5.7 Movable noise barriers of 3m in height with skid footing Noise control/ During Contractor(s) v N/A
should be used and located within a few meters of stationary construction
plant and mobile plant such that the line of sight to the NSR is
blocked by the barriers. The length of the barrier should be at -
least five times greater than its height. The noise barrier
material should have a superficial surface density of at least 7
kg m-2 and have no o or gappeningss.
S5.7 The noise insulating sheet should be deployed such that there Noise control/ During Contractor(s) v N/A
would be no opening or gaps on the joints. construction -
S5.7 Construction activities (e.g., excavation/shoring, Noise control/ During Contractor(s) v v Implemented
reinstatement (asphalt), and pipe jacking) will be planned and construction
carried out in sequence, such that items of PME proposed for )
these activities will not be operated simultaneously.
S5.7 PMEs will not be used at the works areas near educational Noise control / During Contractor(s) v N/A
institutions with residual impact (i.e, the “influence area” construction
within a radius of 40m) during school hours in order to reduce )
impact to the educational institutions.
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S5.7 Noise enclosures or acoustic sheds would be used to cover Noise control/ Pre- Contractor(s) v v N/A
stationary PME such as generators. Portable/Movable noise construction/ During
enclosure made of material with superficial surface density of construction -
at least 7 kg m-2 may be used for screening the noise from
operation of the saw/groover, concrete.
5.9 Sawcutting pavement, breaking up of pavement, excavation Noise control/ Pre- Contractor(s) v v N/A
/shoring, pipe laying, backfilling, reinstatement (concrete) and construction/ During
pipe jacking shall be scheduled outside the examination construction i
period.
S5.9 In view the duration of noise exceedance at Creative Noise control/ Pre- Contractor(s) v v N/A
Secondary School, PLK Laws Foundation College, TKO Kei Tak construction/ During
Primary School and School of Continuing and Professional construction
Studies-CUHK is limited to 8 weeks, the construction work in
the influence areas near the four schools shall be scheduled i
during long school holidays (eg summer holiday, Easter
holiday or Christmas holiday, etc) as far as practicable.
Scheduling the construction work for the four schools.
S5.10 A noise monitoring programme shall be implemented for the Designated monitoring Environmental Team v N/A
construction phase. stations as defined in EM&A
Manual/During construction )
phase
S5.10 The effectiveness of on-site control measures could also be All facilities/ During Contractor(s)/ ET & v Implemented
evaluated through the regular site audits. construction IEC )
Water Quality
S6.9 Dredged marine sediment will be disposed of in a gazette| Marine Dredging/ During Contractor(s) v Implemented ) )
marine disposal area in accordance with marine dumping construction Dumping at Sea Ordinance
permit conditions of the Dumping at Sea Ordinance (DASO). (DASO)
S6.9 Disposal vessels will be fitted with tight bottom seals in order| Marine Dredging/ During Contractor(s) v Implemented
to prevent leakage of material during transport. construction -
S6.9 Barges will be filled to a level, which ensures that material| Marine Dredging/ During Contractor(s) v Implemented
does not spill over during transport to the disposal site and construction
that adequate freeboard is maintained to ensure that the decks )
are not washed by wave action.
S6.9 After dredging, any excess materials will be cleaned from| Marine Dredging/ During Contractor(s) v Implemented
decks and exposed fittings before the vessel is moved from the construction -
dredging area.
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S6.9 All vessels should be well maintained and inspected before use| Marine Dredging/ During Contractor(s) v Implemented
to limit any potential discharges to the marine environment. construction -
S6.9 Marine Dredging/ During Contractor(s) v Implemented
All vessels must have a clean ballast system. construction -
S6.9 No discharge of sewage/grey wastewater should be allowed.| Marine Dredging/ During Contractor(s) v Implemented
Wastewater from potentially contaminated area on working construction
vessels should be minimized and collected. These kinds of
wastewater should be brought back to port and discharged at
appropriate collection and treatment system.
S6.9 No soil waste is allowed to be disposed overboard. Marine Dredging/ During Contractor(s) v N/A
construction
S6.9 Silt removal facilities such as silt traps or sedimentation| Land site & drainage/ During Contractor(s) v Implemented ProPECCPN 1/94 TM
facilities will be provided to remove silt particles from runoff construction Standard under the WPCO
to meet the requirements of the TM standard under the WPCO.
The design of silt removal facilities will be based on the
guidelines provided in ProPECC PN 1/94. All drainage
facilities and erosion and sediment control structures will be
inspected on a regular basis and maintained to confirm proper
and efficient operation at all times and particularly during
rainstorms. Deposited silt and grit will be removed regularly.
S6.9 Earthworks to form the final surfaces will be followed up with | Land site & drainage/ During Contractor(s) v Implemented -
surface protection and drainage works to prevent erosion construction
caused by rainstorms.
S6.9 Appropriate surface drainage will be designed and provided | Land site & drainage/ During Contractor(s) v Implemented -
where necessary. construction
S6.9 The precautions to be taken at any time of year when| Land site & drainage/ During Contractor(s) v v Implemented ProPECCPN 1/94
rainstorms are likely together with the actions to be taken construction
when a rainstorm is imminent or forecasted and actions to be
taken during or after rainstorms are summarised in Appendix
A2 of ProPECC PN 1/94.
S6.9 Oil interceptors will be provided in the drainage system where | Land site & drainage/ During Contractor(s) v N/A -
necessary and regularly emptied to prevent the release of oil construction
and grease into the storm water drainage system after
accidental spillages.
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S6.9 Temporary and permanent drainage pipes and culverts| Land site & drainage/ During Contractor(s) v Implemented -
provided to facilitate runoff discharge, if any, will be construction
adequately designed for the controlled release of storm flows.
S6.9 The temporary diverted drainage, if any, will be reinstated to| Land site & drainage/ During Contractor(s) v N/A -
the original condition when the construction work has construction
finished or when the temporary diversion is no longer
required.
S6.9 Appropriate numbers of portable toilets shall be provided by | Land site & drainage/ During Contractor(s) v Implemented -
a licensed contractor to serve the construction workers over construction
the construction site to prevent direct disposal of sewage into
the water environment.
S6.9 and The sterilization water should be dechlorinated with total| Sterilization of water mains Contractor(s) v v N/A Technical Memorandum
S6.12 residual chlorine (TRC) level below 1 mg/L before discharge prior to commissioning for Effluents Discharged
to public sewer. In situ testing of TRC should also be conducted into Drainage and
for the discharge of chlorinated water for pipeline disinfection Sewerage Systems Inland
to ensure sufficient dechlorination before discharge to public and Coastal Waters
sewer.
S6.9 The cleaning and flushing water should also be treated and| Sterilization of water mains Contractor(s) v v Implemented
desilted to the relevant discharge requirement stipulated in prior to commissioning
TM-DSS before discharging.
S6.9 Site drainage should be well maintained, and good| Land site & drainage/ During Contractor(s) v v Implemented after
construction practices should be observed to ensure that oil, construction/ During reminder
fuels, solvents and other chemicals are managed, stored and operation )
handled properly and do not enter the nearby water streams.
S6.12 Regular site inspections will be carried out in order to confirm During construction Contractor(s)/ ET & v Implemented
that regulatory requirements are being met and that IEC
contractors are implementing the standard site practice and -
mitigation measures as proposed to reduce potential impacts
to water quality.
Waste Management
S8.5 Nomination of approved personnel to be responsible for Contract mobilization/ Contractor(s) v Implemented
standard site practices, arrangements for collection and During construction
effective disposal to an appropriate facility of all wastes i
generated at the site.
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S8.5 Training of site personnel in proper waste management and Contract mobilization/ Contractor(s) v Implemented
chemical handling procedures. Training will be provided to During construction
workers on the concepts of site cleanliness and appropriate -
waste management procedures, including waste reduction,
reuse and recycling at the beginning of the construction works.
S8.5 Provision of sufficient waste disposal points and regular All area/ During Contractor(s) v v Implemented DEVB TC(W) No. 8/2010,
collection for disposal. construction/ During Enhanced Specification for
operation Site Cleanliness and
$8.5 Appropriate measures to reduce windblown litter and dust| All area/ During construction Contractor(s) v Implemented Tidiness.
transportation of waste by either covering trucks or by
transporting wastes in enclosed containers.
S8.5 A waste management plan (WMP) as stated in the “ETWB| All area/ During construction Contractor(s) v Implemented ETWB TC(W) No. 19/2005,
TC(W) No. 19/2005, Environmental Management on Environmental
Construction Sites” for the amount of waste generated, Management on
recycled and disposed of (including the disposal sites) will be Construction Sites
established and implemented during the construction phase as
part of the Environmental Management Plan (EMP). The
Contractor will be required to prepare the EMP and submits it
to the Architect/ Engineer under the Contract for approval
prior to implementation.
$8.5 Separation of chemical wastes for special handling and| All area/ During construction Contractor(s) v Implemented Chapters 2 & 3 Code of
appropriate treatment at the Chemical Waste Treatment Practice on the
Centre at Tsing Yi. Packaging, Labelling &
Storage of Chemical
Wastes published under
the Waste Disposal
Ordinance (Cap 354),
S8.5 Regular cleaning and maintenance programme for drainage Land site/ During Contractor(s) v Implemented Waste Disposal Ordinance
systems, sumps and oil interceptors. construction (Cap 354)
S8.5 A recording system for the amount of waste generated/ Land site/ During Contractor(s) v Implemented DEVB TC(W) No.
recycled and disposal sites. The trip- ticket system will be construction 6/2010,
included as one of the contractual requirements and Trip Ticket System for
implemented by the contractor(s). Disposal of Construction &
S8.5 Segregation and storage of different types of waste in different Land site/ During Contractor(s) v Implemented WBTC 32/92, The Use of
containers, skips or stockpiles to enhance reuse or recycling of construction/ During Tropical Hard Wood on
material and their proper disposal. operation Construction Site
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S8.5 Encourage collection of aluminium cans and wastepaper by Land site/ During Contractor(s) v Implemented ETWB TCW No.
individual collectors during construction with separate construction 33/2002,
labelled bins provided to segregate these wastes from other Management of
general refuse by the workforce. Construction and

$8.5 Any unused chemicals and those with remaining functional Land site/ During Contractor(s) v N/A -
capacity will be recycled as far as possible. construction

$8.5 Use of reusable non-timber formwork to reduce the amount of All areas/ During Contractor(s) v Implemented WBTC 32/92, The Use of
C&D materials. construction Tropical Hard Wood on

Construction Site

S8.5 Prior to disposal of construction waste, wood, steel and other All areas/ During Contractor(s) v Implemented DEVB TC(W) No. 6/2010,
metals will be separated to the extent practical, for re-use construction Trip Ticket System for
and/or recycling to reduce the quantity of waste to be Disposal of Construction &
disposed of to landfill. Demolition Materials

S8.5 Proper storage and site practices to reduce the potential for All areas/ During Contractor(s) v Implemented
damage or contamination of construction materials. construction -

S8.5 Plan and stock construction materials carefully to reduce All areas/ During Contractor(s) v Implemented
amount of waste generated and avoid unnecessary generation construction -
of waste.

$8.5 A Sediment Quality Report (SQR) for sampling and chemical Marine works/ During Contractor(s) v N/A ETWB TC(W) No.34/2002
testing of the sediment will be prepared and submitted to the construction and Dumping at Sea
EPD for approval. The approved detailed sampling and Ordinance (DASO)
chemical testing will be carried out prior to the
commencement of the dredging activities to confirm the
sediment disposal method.

S8.5 The management of dredged/ excavated sediment Marine works/ During WSD/ Contractor(s) v Implemented ETWB TC(W) No. 34/2002
management requirement from ETWB TC(W) No. 34/2002 construction and Dumping at Sea
will be incorporated in the Specification of the Contract Ordinance (DASO)
Documents.

S8.5 The contractor will open a billing account with EPD in Contract mobilization/ Contractor(s) v Implemented Cap 354N Waste Disposal
accordance with the Waste Disposal (Charges for Disposal of During construction (Charges for Disposal of
Construction Waste) Regulation for the payment of disposal Construction Waste)
charges. Regulation

S8.5 A trip-ticket system will be established in accordance with Contract mobilization/ Contractor(s) v Implemented DEVB TC(W) No. 6/2010,
DEVB TC(W) No. 6/2010 to monitor the reuse of surplus During construction Trip Ticket System for
excavated materials off-site and disposal of construction waste Disposal of Construction &
and general refuse at transfer facilities/ landfills, and to Demolition Materials
control fly-tipping.
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S8.5 The project proponent will also conduct regular inspection of | All area/ During construction Contractor(s)/ v Implemented ETWB TC(W) No.
the waste management measures implemented on site as Environmental Team 19/2005,
described in the Waste Management Plan. (ET) & Independent Environmental
Environmental Management on
Checker (IEC) Construction Sites
S8.5 A recording system (similar to summary table as shown in| All area/ During construction Contractor(s) v Implemented Annex 5 and Annex 6 of
Annex 5 and Annex 6 of Appendix G of ETWB TC(W) No. Appendix G of ETWB
19/2005) for the amount of waste generated, recycled and TC(W) No. 19/2005
disposed of (including the disposal sites) will be established
during the construction phase.
S8.5 Inert C&D materials (public fill) will be reused within the| All area/ During construction Contractor(s) v Implemented
Project as far as practicable. -
$8.5 Public fill and construction waste shall be segregated and| All area/ During construction Contractor(s) v Implemented
stored in different containers or skips to facilitate reuse or -
recycling of materials and their proper disposal.
S8.5 Specific areas of the work site will be designated for such| Allarea/ During construction Contractor(s) v Implemented
segregation and storage if immediate use is not practicable. -
$8.5 To reduce the potential dust and water quality impacts of site | All area/ During construction Contractor(s) v Implemented Air Pollution Control
formation works, C&D materials will be wetted as quickly as (Construction Dust)
possible to the extent practice after filling. Regulation (Cap 311R);
WPCO (Cap 358)
S8.5 Open stockpiles of excavated/ fill materials or construction Land site/ During Contractor(s) v Implemented Air Pollution Control
wastes on-site should be covered with tarpaulin or similar| Construction, particularly dry (Construction Dust)
fabric. season Regulation (Cap 311R)
$8.5 Chemical waste container shall be suitable for the substance All area/ During Contractor(s)/ WSD v v Implemented Waste Disposal (Chemical
they are holding, resistant to corrosion, maintained in a good construction/ During Waste) (General)
condition, and securely closed. operation Regulation; Code of
S8.5 Chemical waste container shall have a capacity of less than 450 All area/ During Contractor(s)/ WSD v v Implemented Practia_e on the Packaging,
L unless the specifications have been approved by the EPD. construction/ During Handling and Storage of
operation Chemical Wastes
S8.5 A label in English and Chinese shall be displayed on the All area/ During Contractor(s)/ WSD v | v Implemented
chemical container in accordance with instructions prescribed construction/ During
in Schedule 2 of the Regulations. operation
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S8.5 Storage areas for chemical waste shall be enclosed on at least All area/ During Contractor(s)/ WSD v Implemented
3 sides. construction/ During
operation
$8.5 Storage areas for chemical waste shall have an impermeable All area/ During Contractor(s)/ WSD v Implemented
floor and bunding, of capacity to accommodate 110% of the construction/ During
volume of the largest container or 20% by volume of the operation
chemical waste stored in that area, whichever is the greatest.
$8.5 Storage areas for chemical waste shall have adequate All area/ During Contractor(s)/ WSD v Implemented
ventilation. construction/ During
operation
S8.5 Storage areas for chemical waste shall be covered to prevent All area/ During Contractor(s)/ WSD v Implemented
rainfall entering (water collected within the bund must be construction/ During
tested and disposed of as chemical waste, if necessary). operation
S8.5 Storage areas for chemical waste shall be arranged so that All area/ During Contractor(s)/ WSD v Implemented
incompatible materials are appropriately separated. construction/ During
operation
S8.5 General refuse will be stored in enclosed bins or compaction All area/ During Contractor(s)/ WSD v Implemented after
units separately from construction and chemical wastes. construction/ During reminder
operation
$8.5 Adequate number of waste containers will be provided to All area/ During Contractor(s)/ WSD v Implemented DEVB TC(W) No.8/2010
avoid over-spillage of waste. construction/ During Enhanced Specification for
operation Site Cleanliness and
Tidiness.
$8.5 A reputable waste collector will be employed by the All area/ During Contractor(s)/ WSD v Implemented after
Contractor to remove general refuse from the site, separately construction/ During reminder
from construction and chemical wastes, on a daily basis to operation )
minimise odour, pest and litter impacts.
$8.5 Recycling bins will be provided at strategic locations within All area/ During Contractor(s)/ WSD v Implemented
the Site to facilitate recovery of recyclable materials (including construction/ During
aluminum can, waste paper, glass bottles and plastic bottles) operation )
from the Site. Materials recovered will be sold for recycling.
S8.5 To avoid any odour and litter impact, accurate number of| All area/ During construction Contractor(s) v Implemented
portable toilets will be provided for workers on-site. N
S8.5 The burning of refuse on construction sites is prohibited by| All area/ During construction Contractor(s) v Implemented Air Pollution Control
law. Ordinance (Cap 311)
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S8.7 To facilitate monitoring and control over the contractors’ All facilities/ During ET/IEC v Implemented
performance on waste management, a waste inspection and construction
audit programme will be implemented throughout the i
construction phase.
Ecology
S9.7 For slope mitigation works within the Clear Water Bay| Slope mitigation works area/ Contractor(s) v v Implemented
Country Park, to avoid tree felling and damages to trees, the During detailed design/
exact locations of the flexible barrier foundation plates, soil During construction
nails and rock dowels can be adjusted during detailed design,
and a setback distance from existing trees is recommended to
be maintained as far as practical. A detailed specification )
describing the exactlocations of the flexible barrier foundation
plates, soil nails and rock dowels will be prepared to illustrate
how the setback distance from existing trees would be
implemented for tree avoidance.
S9.7 Pruning of tree canopies along the alignment of the flexible| Slope mitigation works area/ Contractor(s) v Implemented
barriers shall be limited to a minimum. During construction
S9.7 The alignment of flexible barriers shall be optimized to| Slope mitigation works area/ Contractor(s) v v Implemented
preserve all species of conservation interest and minimize the During detailed design/
impact to the existing vegetation as far as practicable. All During construction
individuals of Marsdenia lachnostoma within the slope -
mitigation areas shall be retained in- situ, by positioning the
alignment of flexible barrier at a minimum 1.5m in a radius
away from these individuals.
S9.7 and At the detailed design stage prior to the commencement of the | Slope mitigation works area/ Contractor(s) v Implemented
9.10 slope mitigation works, a vegetation survey shall be carried During detailed design/
out at the slope mitigation areas within the Clear Water Bay During construction
Country Park to assess the condition and identify the location -
of each individual of Marsdenia lachnostoma and other flora
species of conservation interest that may be directly affected
by the construction works.
S9.7 Temporary fencing will be installed to fence off the concerned | Slope mitigation works area/ Contractor(s) v Implemented
species either in groups of individually within the works area During construction
and in the close proximity to prevent from being damaged and
disturbed during construction. A sign identifying the site shall B
be attached to the fence and flagging tape shall be attached to
the individuals to visualize their locations.
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$9.7 and A specification for fencing and demarcating individuals of| Slope mitigation works area/ Contractor(s) v Implemented
S9.10 Marsdenai lachnostoma (or other flora species of conservation During construction
interest, if found) adjacent to the proposed alignment of the )
flexible barriers will be prepared to protect the species.
S9.7 Induction training shall also be provided to all site personnel | Slope mitigation works area/ Contractor(s) v Implemented
in order to brief them on this flora of conservation interest During construction R
including the locations and their importance.
S9.7 The resident site supervisory staff will closely monitor the| Slope mitigation works area/ Contractor(s) v Implemented
conditions of concerned individuals during construction of During construction -
flexible barriers in the close proximity.
S9.7 Erect fences along the boundary of the works area before the | All area/ During construction Contractor(s) v Implemented
commencement of works to prevent vehicle movements and -
encroachment of personnel onto adjacent areas.
S9.7 Regularly check the work site boundaries to ensure that they | All area/ During construction Contractor(s)/ ET v Implemented after
are not breached and that damage does not occur to reminder -
surrounding areas.
S9.7 Avoid any damage and disturbance, particularly those caused | All area/ During construction Contractor(s) v Implemented
by filling and illegal dumping, to the surrounding habitats B
through proper management of waste disposal.
S9.7 Reinstate temporarily affected areas, particularly the habitats | All area/ During construction Contractor(s) v To be Implemented
of plantation and shrubland-grassland immediately after
completion of construction works, through on-site tree/shrub -
planting. The tree/shrub species will be chosen with reference
to those in the surrounding area.
S9.7 Affected habitats within the Clear Water Bay Country Bay shall | All area/ During construction Contractor(s) v To be Implemented
be reinstated by hydro-seeding and planting of climbers and
native shrub seedlings where practical upon completion of the ;
slope mitigation works.
Landscape & Visual
S11.10 & The construction area and area allowed for temporary| Allarea/ Detailed design/ WSD/ Contractor(s) v v v Implemented -
11.11 structures, such as the contractor’s office, will be minimized to | During construction/ During
a practical minimum. (MM1) operation
S$11.10 & At the detailed design stage, the design team will seek to| All area/ Detailed design/ WSD/ Contractor(s) v v v Implemented -
11.11 minimize the landscape footprint of the Project and above| During construction/ During
ground facilities, while satisfying all other requirements. operation
(MM2)

12



Contract No. 13/WSD/17
Design, Build and Operate First Stage of
Tseung Kwan O Desalination Plant

sustainability

Member of the Aurecon Group

aurecon

Quarterly EM&A Report
EIA Recommended Environmental Protection Measures/ Objectives of the . Implesntfgnet ation Implementation Relevant Legislation &
Reference Mitigation Measures reco.mmended measures & - |Implementation Agent status Guidelines
main concerns to address D C 0
S§11.10 & Design principles will be adopted to take into account the All area/ Detailed design/ WSD/ Contractor(s) v v | v Implemented --
11.11 surrounding area, particularly Clear Water Bay Country Park During construction/ During
behind and the nearby waterfront, with due consideration operation
given to:
- green roofs where practical (i.e. without equipment on the
roof);
- roadside planting;
- aesthetic treatment of all structures;
- vertical greening;
- screen planting along application site; and
- landscape enhancement with amenity planting where
practical including planting along the edge (site boundary)
fence with native shrubs where feasible, to reduce their visual
impact and blend them into the surrounding landscape.
(MM3)
S$11.10 & All trees within the Project Site or the potential slope| All area/ Detailed design/ WSD/ Contractor(s) v v v" | Implemented after
11.11 mitigation works area will be carefully protected during| During construction/ During reminder ETWB TCW No. 3/2006 -
construction according to DEVB TCW No. 10/2013 - Tree operation Tree Preservation.
Preservation (MM4)
$11.10 & | No tree within the Country Park will be felled. Trees withinthe |  All area/ Detailed design/ WSD/ Contractor(s) v | v |V Implemented
11.11 Site unavoidably affected by the works will be transplanted| During construction/ During
where necessary and practical. For trees that need to be felled, operation
compensatory planting will be provided to the satisfaction of
relevant Government departments. DEVB TC(W) No.10/2013
A compensatory tree planting proposal including locations of
tree compensation will be submitted to seek relevant
government department’s approval, in accordance with DEVB
TC(W) No. 10/2013. (MM5)
S$11.10 & Any slope mitigation works necessary to address natural| All area/ Detailed design/ WSD/ Contractor(s) v v v N/A
11.11 terrain hazards, will be minimized to minimize any potential| During construction/ During

environmental impact to the Country Park e.g. soil nailing and
rock stabilization will aim to avoid existing trees e.g. should
any restoration of vegetation be necessary, the best planting
matrix with native species will be established, with the aim of
resembling the existing vegetation. (MM6)

operation
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S§11.10 & Dredging works for the installation of intake structures and| All area/ Detailed design/ WSD/ Contractor(s) v v v Implemented

11.11 outfall diffusers should be minimized to avoid or reduce any| During construction/ During
potential environmental impacts to as low as reasonably operation
practicable (ALARP). The intake and outfall structures (e.g. -
intake openings and diffuser heads) will be prefabricated and
transferred to site for installation. (MM7)

S$11.10 & All night-time lighting will be reduced to a practical minimum| All area/ Detailed design/ WSD/ Contractor(s) v v v Implemented

11.11 both in terms of number of level and will be hooded and| During construction/ During
directional. (MM8) units and lux level and will be hooded and operation .
directional. (MM8)

Landfill Gas Hazard

§12.7 During all works, safety procedures should be implemented to| All area/ Detailed design/ Contractor(s) v v | v Implemented
minimise the risks of fires and explosions, asphyxiation of| During construction/ During
workers and toxicity effects resulting from contact with operation i
contaminated soil and groundwater.

§12.7 During trenching and excavation as well as creation of| Allarea/ Detailed design/ Contractor(s) v v | v Implemented
confined spaces at near to or below ground level, precautions| During construction/ During
should be clearly laid down and rigidly Gas detection operation
equipment and appropriate breathing apparatus should be -
available and used when entering confined spaces or trenches
deeper than 1 meter.

S$12.7 The Contractor should make the workers are aware of| Allarea/ Detailed design/ Contractor(s) v v v Implemented
potential hazards of working in confined spaces (any chamber,| During construction/ During
manhole or culvert which is large enough to permit access to operation
personnel). Such work in confined spaces is controlled by the
Factories and Industrial Undertakings (Confined Spaces) )
Regulations of the Factories and Industrial Undertakings
Ordinance. Following the Safety Guide to Working in Confined
Spaces ensures compliance with the above regulations.

S$12.7 Safety officers, specifically trained with regard to landfill gas| All area/ Detailed design/ Contractor(s) v v v Implemented
and leachate related hazards and the appropriate actions to| During construction/ During
take in adverse circumstances, should be present on the site operation -
throughout the works, in particular, when works are
undertaken below grade.

S12.7 All personnel who work on site and all visitors to the site| All area/ Detailed design/ Contractor(s) v v v Implemented
should be made aware of the possibility of ignition of gasin the | During construction/ During
vicinity of the works, the possible presence of contaminated operation i
water and the need to avoid physical contact with it.
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§12.7 Monitoring for landfill gas should be undertaken in all| Allarea/ Detailed design/ Contractor(s) v v v Implemented
excavations, manholes, chambers (particularly during pipe| During construction/ During
jacking) and any confined spaces through the use of an operation
intrinsically safe portable instrument, appropriately )
calibrated and capable of measuring the concentrations of
methane. carbon dioxide and oxygen.

S$12.7 Monitoring frequency and areas to be monitored should be| All area/ Detailed design/ Contractor(s) v v v Implemented
specified prior to commencement of groundwork, either by| During construction/ During
the Safety Officer, or by an appropriately qualified person. All operation )
measurements should be recorded and documented.

S$12.7 Proceed drilling with adequate care and precautions against| All area/ Detailed design/ Contractor(s) v v v Implemented
the potential hazards which may be encountered. During construction/ During -

nnoratinn

S$12.7 Prior to the commencement of the site works, the drilling All area/ During Contractor(s) v v v Implemented
contractor should devise a 'method-of- working' statement construction/ During
covering all normal and emergency procedures (including but operation
not limited to number of operatives, experience and special
skills of operatives, normal method of operations, emergency -
procedures, supervisors responsibilities, storage and use of
safety equipment, safety procedures and signs, barriers and
guarding). The site supervisor and all operatives must be
familiar with this statement.

S$12.7 Where below ground service entries are necessary to the| All area/ Detailed design/ Contractor(s) v v v N/A
Incoming Switchgear Room, 132 kV Substation and Chlorine| During construction/ During
Store (I) and (II), the entry point should be sealed to prevent operation
gas entry. In addition, any below grade cable trenches -
entering the Incoming Switchgear Room and 132 KkV
Substation can become the pathway for landfill gas and hence
grilled metal covers should be used.

S12.7 It is recommended regular landfill gas monitoring should be| All area/ Detailed design/ Contractor(s) v v v N/A
carried out at the Incoming Switchgear Room, 132 kV| During construction/ During
Substation and Chlorine Store (I) and (II). The monitoring operation
frequency will be monthly for the first year of operation. If the )
monitoring results show no sign of landfill gas migration,
reduce the monitoring frequency to once every six months.
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§12.7 The manholes and utility pits within the Project Site and along| All area/ Detailed design/ Contractor(s) v v | v Implemented
the freshwater mains. Each manhole/ utility pit should be| During construction/ During
monitored with two measurements (at mid depth and base). operation
Each measurement should be monitored for a minimum of 10
minutes. A steady reading and peak reading should be -
recorded at each manhole/ utility pit and for each
measurement. The need for venting the manhole/ utility pit
and further monitoring will be reviewed after the initial
monitoring.

§12.7 All construction, operation and maintenance personnel| All area/ Detailed design/ Contractor(s) v v | v Implemented
working on-site as well as visitors should be made aware of the | During construction/ During
hazards of landfill gas and its possible presence on-site. This operation
should be achieved through a combination of posting warning
signs in prominent places and also by access to detailed .
information on landfill gas hazards and the designs and
procedural means by which these hazards are being
minimized on-site.

Note: D - Design stage C - Construction O — Operation
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Remark: The lowest detection limit of the Total Residual Chlorine is 0.01mg/L. All result of Total Residual Chlorine monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Iron is 0.1mg/L. All result of iron monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Total Residual Chlorine is 0.01mg/L. All result of Total Residual Chlorine monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Iron is 0.1mg/L. All result of iron monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Total Residual Chlorine is 0.01mg/L. All result of Total Residual Chlorine monitoring are lower than the detection limit.



Contract No. 13/WSD/17
Design, Build and Operate First Stage of
Tseung Kwan O Desalination Plant

Monitoring Location: WSR3

PP o
JACUITY aurecon
;‘,{)} sustainability

Member of the Aurecon Group

Dissolved OXygen —+—DO —— Action Level
Limit Level
10 4
Q,V_W\/—\/—V’W/.W
=
ERR
5 7]
g 6
5 s
S 4
o
34
24
14
0 T T T T T T T T T T T T T T T T T T T T T T T T T T
G PSS EE q’y FRPEPEIFIIEPIPIEPEDEE
& 2 & D & 2 D &
@@@@@e\w’f} @vvv~vvvvvq?k%vaQW@\W@\@@@@@@
Date
Turbidity —e—Turb
——Action Level (Baseline)
9 - Limit Level (Baseline)
2 Y
27
g 6
E ]
=3
8 4
15
o 3 A |
Z’W_W_'N‘\—/M\—W
14
0 T T T T T T T T T T T T T T T T T T T T T
,mﬂ"'»mﬂ"'f’w‘ﬁg"ﬁﬁﬁf"\?'@i"\?'bﬁf"\? Do pHH DD
S\(b $\'v @‘b S\(b @” @‘b S\(b @” I@‘b S\(b & bxg Y’Q V,Q /Y& R,Q V,Q Y,Q Q $\q§ @»ﬁ @& @%ﬁ Q‘zﬁ §g;\ @%ﬁ Q‘zﬁ ‘@\ $@*
Al Q"v & AN IS ,»
Date
Suspended Solids —+—5s
——— Action Level (Baseline)
7- Limit Level (Baseline)
= 69
>
£
g 7]
£ 4
g
£ 39
o
2
14
0 T T T T T T T T T T T T T T T T T T T T T T T T T T
o o S D T SN B T T N e ST S SN B o B o BN e BTN ST SN o ) I )
f\«ﬁ"\/’\z %W”’b%'\«%%’\z%%’\z'\,%’\z" " oV
& & I A A A ¢ & &
@” & e\“’ @\“’ @“ @“’ Y @” @“’ S \»Q AT v& &“\&* “’*@@@@&*&K@
¥ o
Date
Salinity —e—sal.
——— Action Level (Baseline)
35 - Limit Level (Baseline)
= 34 4
>
15
£ 33
g
g 32
2
8 314
30 4
29 T T T T T T T T T T T T T T T T T T T T T T T T T T
PO DD DL DD DD DD DD DD D DD DD DD ® P
& & & & & & & S A A A
@ ‘9 $\m @@ @o @% @@ @@ @1, @@ §@ ?,Q Y& V.Q v,Q Y& ?,Q Y,Q Y;Q ?,Q Y,Q %@ @'b* @fzﬂ @f:ft Qm* w\é\vwﬁbﬁq’* @«s\ Qm‘\
N )
Date




Contract No. 13/WSD/17
Design, Build and Operate First Stage of
Tseung Kwan O Desalination Plant

aurecon

ainability

Member of the Aurecon Group

Monitoring Location: WSR3

Iron —e—Iron

——— Action Level

0.35 -

0.3 4

0.25
0.2 4
0.15

Concentration, mg/L

0.1

0.05

0

NI A B BV B BT e ST S S S S o T Lo BTN BT BT o B A ST\ T\ Do B B e BT BT e ST SN S B R B )
P DL DD DD DD DD DD DD P DD P DD DD DD DD DD DS
I I R R R A N A S S A L R R R R g O i i g I I S L NS
PO IR O PRSPPI LB LIS LS S S I A N S P N P R N
I ET OGNS E I PN G VG E YA

V

Date

Remark: The lowest detection limit of the Iron is 0.1mg/L. All result of iron monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Total Residual Chlorine is 0.01mg/L. All result of Total Residual Chlorine monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Iron is 0.1mg/L. All result of iron monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Total Residual Chlorine is 0.01mg/L. All result of Total Residual Chlorine monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Iron is 0.1mg/L. All result of iron monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Total Residual Chlorine is 0.01mg/L. All result of Total Residual Chlorine monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Iron is 0.1mg/L. All result of iron monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Total Residual Chlorine is 0.01mg/L. All result of Total Residual Chlorine monitoring are lower than the detection limit.



Contract No. 13/WSD/17
Design, Build and Operate First Stage of Sustainability
Tseung Kwan O Desalination Plant i o i Ao 01

Monitoring Location: WSR36

Y ACUITY aurecon

Dissolved OXygen —+—-DO —— Action Level
Limit Level
12 4
.
< 104
£ V\NNWMW‘M
S 8 1
g
5 6
8
<]
o 4
21
0 L s e A e e A A s e B A e e e B o LA S m e
ﬂ*\f’;»ﬂi’gﬂ"ﬁf’;\f’?"’i’f@m"’i’f@x"ﬂ?’f’m"ﬂ?*ﬁﬁ{*ﬁ**ﬁw{»"
F & & & & § & & & SRR R A I I IR IS
@@@@@éééééﬁ@gvwv‘vavvw @@%‘ﬁgﬁ‘%‘@%‘%‘@
Date
Turbldlty —e—Turb
——Action Level (Baseline)
9- Limit Level (Baseline)
2 Y
g 74
5§ 6
s
g 0
2 4 4
3
31 ]
Z’M_M\MWMWM
14
0 L e L e e e B e e e T e e L B B S pe
wwf’g?~wg?“*»"gf’?"i’@w"w"@w"ﬂ?m"w"ﬂ?ﬁ*ﬁ*,*ﬁ**ﬁwj’
R I I A A A G R R § & & & & IR R A I I IR IR IS
@@@@@éw‘@éw‘@ vv,\y‘vavvw @@@ng@@@@@@
Date
Suspended Solids —+—55
———Action Level (Baseline)
7 - Limit Level (Baseline)
= 61
g
g 7]
g 4y
8
R
(&}
2
14
0 e A e e . e e e A e S s s e B T A e o N e e e
o] N I eI 2 2 e s s s s s I . R e A s s s L ) Se R
W"’b%“’b’\z"’b’\z"’\/’\z%ﬂ/’\zﬂ'%’\«%%’\«ﬂ/ ’\«’L’\/'\«
mm‘m‘m%‘m‘mmm‘m{; QQQ"QQQ‘Q@&@@@@@&@@@%@
b
mg‘@\@‘@@@@@@@ vvvvvvvvv@@@w\v‘ﬁ\@ﬁ}@@@@
Date
Salinity —e—sal.
—— Action Level (Baseline)
35 - Limit Level (Baseline)
= 34 4
=
1
S 334
g
€ 32 4
8
2
8 314
30 1
29 77— 77— T " T 7T T T T T T T 7T T T T T T T T 7T
N R e B e B TP S} V) N T B R N BN e ST BTN S T S
’\z"’b’\«’b’\/’\« ’\/i\«ﬁ'f\/ﬁ"\/’\/ﬁ"\/'\«%’\/"’b’\/ 5‘
@rx;“b‘orz;“bqyéwmé‘q‘QéQ@ééé‘Q‘@ﬁ@@@@@ﬁ@@
@ﬁ‘\@‘@@@@@@¢»vv»vvvvv @@@@@@@@@@
Date




Contract No. 13/WSD/17

Design, Build and Operate First Stage of

Tseung Kwan O Desalination Plant

JITY aurecon

Member of the Aurecon Group

Monitoring Location: WSR36

0.35 -

0.3 4

—&—|ron

Iron

——— Action Level

0.25
0.2 4
0.15

Concentration, mg/L

0.1

0.05

0

S D PP
@@“’e\“’
B

NI

5 > o
mébg‘b‘@o@é@‘v

5 B 5 B p
R
v&‘v‘s\v‘év&‘v‘év&‘v‘?v‘z

NP I B b
WIS S » W
@‘ v<z* @ @ @ @ @ @ @ @ @ =

*ey f

W
A NN

Date

Remark: The lowest detection limit of the Iron is 0.1mg/L. All result of iron monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Total Residual Chlorine is 0.01mg/L. All result of Total Residual Chlorine monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Iron is 0.1mg/L. All result of iron monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Total Residual Chlorine is 0.01mg/L. All result of Total Residual Chlorine monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Iron is 0.1mg/L. All result of iron monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Total Residual Chlorine is 0.01mg/L. All result of Total Residual Chlorine monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Iron is 0.1mg/L. All result of iron monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Total Residual Chlorine is 0.01mg/L. All result of Total Residual Chlorine monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Iron is 0.1mg/L. All result of iron monitoring are lower than the detection limit.
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Remark: The lowest detection limit of the Total Residual Chlorine is 0.01mg/L. All result of Total Residual Chlorine monitoring are lower than the detection limit.
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Weather Condition



Daily Extract of Meteorological Observations , March 2025

YeaMnnl

Hong Kong Observatory King's Park Waglan Island*

Mean firfemperstue llean Mean Total Total Bright Plev-ailinﬂ M(_zan

Pressure Absolute Mean Absolute Rela_tn_re Amount Rainfall Sunshine _Wmfi Wind

(hPa) Daily Max (deg. Daily Min Humidity of Cloud (mm) (hours) Direction Speed

(%) {degrees) (km/h)

{deg. C) ) (deg. C)

01 10147 239 219 20.4 19.5 a7 83 Trace 0.3 040 174
02 1012.4 270 228 212 20.5 a7 a1 0.0 4.6 030 97
03 1010.8 287 237 213 207 34 85 0.0 4.6 060 4.8
04 1010.3 270 244 224 218 85 &4 0.0 0.5 10 45
05 1013.4 239 198 17.4 177 39 94 1.0 0.0 050 303
06 1018.7 175 145 127 11.6 83 86 1.5 0.0 360 315
o7 1021.2 145 135 121 10.7 84 93 5.3 0.0 360 257
08 10208 209 16.6 13.9 1.3 72 78 0.0 5.0 0zo 156
09 1022.0 220 183 16.0 121 68 (] 0.0 8.2 060 290
10 10203 2586 20.4 18.0 14.6 7o 63 Trace 6.0 030 166
11 1016.6 241 220 19.6 173 75 86 0.0 0.7 030 140
12 10143 243 224 214 19.9 36 91 28 0.5 030 M5
13 1013.4 285 243 219 209 82 86 0.0 6.6 010 8.3
14 1014.4 235 215 201 19.8 90 93 Trace 0.1 030 16.5
15 1014.3 259 212 18.8 19.2 88 88 12.6 5.0 0z0 15.0
16 1019.3 209 17.6 15.4 &7 57 (1] Trace 8.2 360 426
17 1021.0 18.4 16.4 15.1 6.8 53 85 Trace 0.8 360 26.0
15 1022.4 198 171 151 70 52 75 Trace 0.8 360 19.8
19 10244 23 185 155 89 54 19 ] 109 020 16.3
20 1024.1 244 19.4 16.5 11.5 61 19 0.0 1m0 050 19.5
21 10227 259 20.5 16.9 1.1 57 1 0.0 1.1 030 124
22 1020.5 26.3 212 17.9 12.5 &0 4 0.0 "z 0zo 8.4
23 10176 269 218 18.1 137 (] 3 0.0 1.1 010 235
24 1013.4 277 224 18.9 137 &0 o 0.0 A 240 1.3
25 1009.4 254 235 202 15.0 (] 14 0.0 1.1 230 10.5
26 10079 266 239 2138 195 T 55 0.0 104 220 77
27 1007.2 28.1 252 232 211 T8 86 0.0 20 180 8.9
25 10107 294 251 19.3 225 86 85 15 2.0 080 143
29 1017.5 19.3 165 13.7 13.5 83 93 12 0.0 o010 327
30 10206 15.0 137 127 10.5 82 94 22 0.0 360 272
kil 1019.5 143 1386 125 105 82 92 Trace 0.0 360 230
Mean/Total 1016.7 235 201 w7 15.0 T4 66 381 143.8 010 173

Climatological

Normal? 1016.1 219 195 17.6 16.1 82 T7 733 100.0 060 230

# Information of wind direction and wind speed for Waglan Island are based on aut
Trace means rainfall less than 0.05 mm
? 1891-2020 Climatological Normal, unless otherwise specified

atic weather station data since August 1969



Daily Extract of Meteorological Observations , April 2025
Year2025 v jmontr{4 v ({3

Hong Kong Observatory King's Park Waglan Island*

Air Temperature

) Total Total Bright Previailinn
Absolute Mean Abzolute De_w Rela_tn—re Amount Rainfall Sunszhine -WII'If‘I

Daily Max . Daily Min Point Humidity of Cloud — e Direction

(deg. ©) o (deg. C) (deg. C) %) (%) (degrees)
o 1018.3 203 16.1 129 99 67 63 0.0 55 360 19.2
02 1019.1 234 18.6 15.0 11.4 63 13 0.0 10.5 030 16.0
03 1018.6 255 208 16.9 109 57 1 0.0 109 050 12.8
04 1016.2 210 199 189 146 72 65 Trace 26 060 263
05 1015.3 193 19.3 187 176 90 95 73 0.0 o 18.5
08 1015.9 234 205 18.8 156 T4 83 Trace 23 ™o 10.2
o7 1016.9 26.6 221 19.5 145 64 46 0.0 100 040 143
08 1016.2 267 232 208 177 72 76 0.0 59 040 8.3
09 1012.5 272 241 222 19.6 7T 76 0.0 75 210 40
10 1009.2 278 248 27 209 50 85 0.0 8.9 230 50
11 1008.3 276 250 23.0 223 85 85 Trace 0.6 170 59
12 1009.3 271 248 204 209 81 88 6.9 0.0 220 36.9
13 1015.0 245 218 203 42 3z 85 Trace 26 360 238
14 10129 26.2 228 19.8 1.1 43 53 0.0 1no 250 12.2
15 1012.5 330 258 203 127 45 39 0.0 1.0 040 12.4
18 10122 275 240 219 183 73 43 0.0 13 050 15.3
17 1010.1 287 245 224 204 78 79 0.0 59 060 538
18 1009.6 26.5 249 235 231 80 96 35 0.0 040 10.6
19 1009.7 280 263 250 238 86 92 0.1 0.7 130 19.3
20 10111 306 271 258 231 il a0 0.0 8.1 210 13.6
21 1012.0 291 269 256 229 il 76 0.0 40 190 14.0
22 1010.5 291 273 258 231 78 a4 0.0 57 220 19.8
23 1009.3 30.86 278 26.4 234 I 76 0.0 8.0 220 18.1
24 1009.3 301 275 26.1 233 78 a0 0.5 4.4 210 15.6
25 1011.5 26.5 252 235 232 83 88 189 0.0 030 1ns
28 10146 239 223 213 19.7 85 92 Trace 0.1 060 34.0
27 1013.4 232 222 212 208 92 95 0.3 0.5 050 15.4
28 10117 293 253 228 22.4 a5 31 19.1 31 o0 6.6
29 1013.5 283 254 235 179 64 59 0.0 93 070 241
30 1013.3 292 252 231 205 75 66 0.0 72 060 14.4
Mean/Total 1013.0 26.7 237 2186 183 T4 71 571 155.6 050 15.6

Climatolegical

Normal? 1013.0 256 230 211 19.7 83 v 153.0 132 070 205

* Information of wind direction and wind speed for Waglan Island are based on automatic weather station data since August 1989
Trace means rainfall less than 0.05 mm

? 1991-2020 Climatological Normal, unless otherwise specified




Daily Extract of Meteorological Observations , May 2025

YeaMonl

Hong Kong Observatory King's Park Waglan Island*

Air Temperature

Mean Mean Mean Total Total Bright
Pressure Absolute Mean Absolute De-w REh_m_'e Amount Rainfall Sunshine
{hPa) Daily Max (deg. Daily Min Point Humidity of Cloud {mm) {hours)
{deg. C) Q (deg. C) (deg. C} (%) (%) {degrees)
o 10129 279 258 245 224 83 83 1.4 18 240 46
02 1011.3 323 274 2486 222 75 51 0.0 13 080 42
03 10101 297 268 253 232 31 73 00 29 050 a7
04 1008.8 nT 275 255 239 81 81 Trace 5.0 110 1.0
05 1008.5 32.0 278 253 238 79 &6 Trace 35 1o 127
06 1008.0 30.4 281 269 248 82 83 0.4 1.7 200 10.5
o7 1008.0 280 271 2586 250 83 89 9.3 0.0 1o 18.1
08 1008.0 282 264 25.0 240 87 84 0.6 2.4 080 216
09 1007.3 293 272 257 239 83 &6 0.4 23 LAl 8.0
10 1009.0 307 272 251 225 76 a0 Trace 26 360 76
11 1010.1 295 2438 21.0 152 57 &6 39 6.3 LAl 238
12 10109 30.4 259 231 15.4 54 41 0.0 .3 030 15.5
13 1012.4 293 258 238 203 T2 64 0.0 8.0 o7 231
14 10128 314 272 250 229 s 61 Trace 73 060 18.1
15 1012.3 39 282 263 240 T8 i) 0.0 9.4 060 12.6
16 1011.2 293 278 267 248 a3 83 Trace 26 080 5.6
17 1010.8 328 288 26.7 242 7 76 0.0 2.7 210 4.1
18 1010.3 325 290 273 245 T 86 0.0 T2 230 71
19 1009.1 35 290 279 2438 T8 83 Trace 0.7 200 79
20 1009.2 303 295 283 251 T 85 0.0 1.4 180 15.3
21 1009.3 324 299 285 25.1 76 35 0.0 35 190 129
22 1007.6 33.0 301 254 2438 T4 82 0.0 8.5 200 14.8
23 1006.3 324 297 265 251 T 83 20 T4 220 20.0
24 1009.7 305 279 26.4 232 76 83 35 3.0 360 10.8
25 10137 273 259 245 189 65 &6 0.0 0.1 LAl 239
28 10147 27T 235 242 18.0 63 [ 0.0 0.8 050 25.2
27 1013.5 292 263 244 197 67 83 0.0 5.8 070 30.4
28 1010.2 273 260 250 227 82 90 Trace 0.2 030 285
29 1008.3 279 262 250 244 90 89 532 0.3 030 244
30 1009.5 250 243 236 221 38 38 6.4 0.1 o7 439
kil 10071 254 250 243 216 82 83 Trace 0.0 070 35.0
Mean/Total 10101 30.0 272 255 226 T 81 816 123.2 7o 16.5
Climatological

Normal? 1009.3 288 263 245 230 33 76 2006 138.8 030 19.8

* Information of wind direction and wind speed for Waglan Island are based on autor
Trace means rainfall less than 0.05 mm

? 1991-2020 Climatological Normal, unless otherwise specified

atic weather station data since August 1989



Appendix D.2
Other Factor Might Affect the Monitoring
Results



Other Factors might affect the monitoring results

Reporting Period

Feb 2025

Mar 2025

Apr 2025

May 2025

N/A

N/A

N/A

N/A
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Summary of Exceedances



Contract No. 13/WSD/17

Design, Build and Ope.rate. First Stage of Soctainability aurecon
Tseung Kwan O Desalination Plant Member of the Aurecon Group
Quarterly EM&A Report
Table E1 Summary of Exceedance in March 2025
Date of exceedance Monitoring Station Tide SS Level (mg/L) Action Level Limit Level
WSR2 Flood 3.67 Y N
WSR3 Flood 4.50 Y Y
WSR4 Flood 4.33 Y Y
WSR16 Flood 3.83 Y Y
WSR33 Flood 3.83 Y Y
04/03/2025 WSR36 Flood 4.17 Y Y
WSR37 Flood 4.00 Y Y
NF1 Flood 3.67 Y N
NF2 Flood 3.50 Y N
NF3 Flood 4.17 Y Y
WSR37 Flood 4.00 Y N
06/3/2025 NF3 Flood 4.58 Y Y
13/3/2025 WSR1 Ebb 3.25 Y N
WSR1 Ebb 3.67 Y N
16/2/2025 WSR36 Ebb 3.50 Y N
WSR1 Flood 3.25 Y N
WSR2 Flood 4.08 Y Y
22/3/2025 NF1 Flood 11.00 Y Y
NF2 Flood 12.17 Y Y
NF3 Flood 12.00 Y Y
WSR4 Ebb 3.33 Y N
2113/2025 WSR16 Ebb 458 Y Y




Table E2 Summary of Exceedance in April 2025

Date Station Tide SS Level (mg/L) Action Level Limit Level

01/04/2025 WSR36 Flood 3.92 Y N
WSR4 Flood 3.42 Y N

03/04/2025 NF3 Flood 3.42 Y N
WSR1 Ebb 3.50 Y N

12/04/2025 WSR16 Ebb 3.67 Y Y
WSR36 Ebb 3.33 Y N

WSR1 Flood 3.83 Y Y

WSR2 Flood 4.17 Y Y

WSR3 Flood 3.33 Y N

15/4/2025 WSR33 Flood 3.67 Y Y
NF1 Flood 3.75 Y Y

NF2 Flood 3.58 Y Y

NF3 Flood 4.08 Y Y

WSR3 Flood 3.67 Y N

WSR4 Flood 3.83 Y Y

WSR16 Ebb 3.50 Y N

WSR33 Flood 3.50 Y N

19/04/2025 WSR36 Flood 3.58 Y N
WSR37 Ebb 4.33 Y Y

NF1 Flood 5.00 Y Y

NF2 Flood 5.50 Y Y

NF3 Ebb 6.17 Y Y

WSR33 Flood 4.00 Y N

22/04/2025 NF2 Flood 4.00 Y N
24/04/2025 WSR33 Ebb 4.42 Y Y
WSR1 Flood 3.92 Y Y

WSR2 Flood 4.08 Y Y

WSR3 Flood 3.50 Y N

26/4/2025 WSR4 Flood 3.83 Y Y
WSR33 Flood 3.42 Y N

WSR36 Flood 4.17 Y Y

WSR37 Flood 3.50 Y N

29/4/2025 WSR36 Flood 3.50 Y Y




Contract No. 13/WSD/17

Design, Build and Ope.rate. First Stage of estainability aurecon
Tseung Kwan O Desalination Plant Member of the Aurecon Group
Quarterly EM&A Report
Table E3 Summary of Exceedance in May 2025
Date of exceedance Monitoring Station Tide S(Smljl\_/; I Action Level Limit Level
WSR3 Flood 4.33 Y Y
01/05/2025 WSR36 Flood 4.67 Y Y
03/05/2025 WSR4 Flood 12.25 Y Y
08/05/2025 WSR16 Ebb 3.17 Y N
10/5/2025 WSR37 Ebb 3.75 Y N
WSR33 Flood 4.33 Y Y
29/05/2025 NF1 Flood 4.67 Y Y
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Appendix F

Waste Flow Table



Contract No. 13/WSD/17
Environmental Management Plan for Design, Build and Operate First Stage of Tseung Kwan O Desalination Plant

Appendix F - Monthly Summary Waste Flow Table

Name of Department: WSD

Contract No.: 13/WSD/17

Monthly Summary Waste Flow Table for 2025 (year)

B Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Wastes Generated Monthly
o TR | ey | Fogetiote | Fecstinate | Do | g | wels PO P | O
Concrete (see Note 3)
(in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000 kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg)
Jan 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 38.740
Feb 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 14.700
Mar 30.520 0.000 0.000 0.000 30.520 0.000 0.000 0.000 0.000 0.000 29.050
Apr 21.290 0.000 0.000 0.000 21.290 0.000 0.000 0.000 0.000 0.000 80.860
May 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 35.720
Jun
Sub-total 51.810 0.000 0.000 0.000 51.810 0.000 0.000 0.000 0.000 0.000 199.070
Jul
Aug
Sep
Oct
Nov
Dec
Total 51.810 0.000 0.000 0.000 51.810 0.000 0.000 0.000 0.000 0.000 199.070
Notes: (1) The performance targets are given in Section 1.69 of Specification B

(2) The waste flow table shall also include C&D materials that are specified in the Contract to be imported for use at the Site.
(3) Plastics refer to plastic bottles/containers, plastic sheets/ foam from packaging material

FIH - HEIH
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Appendix G

Complaint Log



Contract No. 13/WSD/17

Design, Build and Ope.rate. First Stage of estainability aurecon
Tseung Kwan O Desalination Plant Member of the Aurecon Group
Quarterly EM&A Report
Table G1 Statistical Summary of Environmental Complaints
Environmental Complaint Statistics
Reporting Period
Frequency Cumulative Complaint Nature
1 March 2025
- 0 2 N/A
31 May 2025
Table G2 Statistical Summary of Environmental Summons
Environmental Summons Statistics
Reporting Period
Frequency Cumulative Details
1 March 2025
- 0 0 N/A
31 May 2025
Table G3 Statistical Summary of Environmental Prosecution
Environmental Prosecution Statistics
Reporting Period
Frequency Cumulative Details
1 March 2025
- 0 0 N/A
31 May 2025




Contract No. 13/WSD/17

Design, Build and Operate First Stage of
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Appendix H

Event/ Action Plan for Water Quality
Exceedance



Contract No. 13/WSD/17

Design, Build and Operate First Stage of
Tseung Kwan O Desalination Plant
Quartertly EM&A Report

sustainability au recon

Member of the Aurecon Group

Table H1 Event and Action Plan for Water Quality Monitoring

Event Action
ven ET IEC Contractor(s) R
Action Level being 1. Repeat in sttt measurement on the next day of exceedance to 1. Check monitoring data submitted by ET and 1. Confirm receipt of notification of exceedance in 1. Confirm receipt of notification of exceedance in
exceeded by one sampling confirm findings; Contractor(s)’s working methods; writing; writing,.
day 2, Check monitoring data, plant, equipment and Centracter(s)’s 2. Inform EPD. 2. Check plant and equipment and rectify unacceptable
working methods; practice
3. Identify source(s) of impact and record in notification of
exceedance;
4, Inform IEC, Contractor(s) and ER.
Action Level being 1 Repeat in situ measurement on the next day of exceedance to 1. Check monitoring data submitted by ET and 1. Confirm receipt of notification of exceedance in 1. Confirm receipt of notification of exceedance in
exceeded by two or more confirm findings; Contractor(s)'s working methods; writing; writing;
consecutive sampling 2, Check monitoring data, plant, equipment and Contracter(s)’s 2. Inform EPD; 2. Check plant and equipment and rectify unacceptable 2. Discuss with the IEC on the proposed additional
days working methods; 3. Discuss with ET and Centractor(s) on additional practice; mitigation measures and agree on the mitigation
3. Identity source(s) of impact and record in notification of mitigation measures and advise ER accordingly; 3. Consider changes of working methods; measures to be implemented.
exceedance; 4, Assess the effectiveness of the implemented 4. Discuss with ET and IEC on additional mitigation 3. Ensure additional mitigation measures are properly
4, Inform IEC, Contractor(s) and ER; mitigation measures. measures and propose them to ER within 3 working implemented.
5. Discuss with IEC and Centractor(s) on additional mitigation days;
measures and ensure that they are implemented 3. Implement the agreed mitigation measures.
Limit Level being 1. Repeat in situ measurement on the next day of exceedance to 1. Check monitering data submitted by ET and 1. Confirm receipt of notification of exceedance in 1. Confirm receipt of notification of exceedance in
exceeded by one sampling confirm findings; Contractor(s)’s working methods; writing; writing;
day 2. Check monitoring data, plant, equipment and Contractor(s)'s 2. Inform EPDy; 2. Check plant and equipment and rectify unacceptable 2. Discuss with the IEC on the proposed additional
working methods; 3. Discuss with ET and Centractor(s) on additional practice; mitigation measures and agree on the mitigation
3. Identity source(s) of impact and record in notification of mitigation measures and advise ER accordingly; 3. Critically review the need to change working measures to be implemented.
exceedance; 4. Assess the effectiveness of the implemented methods; 3. Ensure additional mitigation measures are properly
4. Inform IEC, Contractor(s) and ER; mitigation measures. 4. Discuss with ET and IEC on additional mitigation implemented.
5. Discuss with IEC and Centractor(s) on additional mitigation measures and propose them to ER within 3 working 4. Request Contractor(s) to critically review the
measures and ensure that they are implemented days; working methods.
5. Implement the agreed mitigation measures.
Limit Level being 1. Repeat in situ measurement on the next day of exceedance to 1. Check monitoring data submitted by ET and 1. Confirm receipt of notification of exceadance in 1. Confirm receipt of notification of exceedance in
exceeded by two or more confirm findings; Contractor(s)’s working methods; writing; writing;
consecutive sampling 2, Check monitoring data, plant, equipment and Contracter(s)’s 2. Inform EPD; 2. Check plant and equipment and rectify unacceptable 2. Discuss with the IEC on the proposed additional
days working methods; 3. Discuss with ET and Centractor(s) on additional practice; mitigation measures and agree on the mitigation
3. Identify source(s) of impact and record in notification of mitigation measures and advise ER accordingly; 3. Critically review the need to change working measures to be implemented.
exceedance; 4. Assess the effectiveness of the implemented methods; 3. Ensure additional mitigation measures are properly
4, Inform IEC, Contractor(s) and ER; mitigation measures. 4, Discuss with ET and IEC on additional mitigation implemented.
5. Discuss with IEC and Centractor(s) on additional mitigation measures and propose them to ER within 3 working 4. Request Contractor(s) to critically review the
measures and ensure that they are implemented days; working methods;
5. Implement the agreed mitigation measures. 5. Consider and instruct, if necessary, the

6. As directed by ER, slow down or stop all or part of the
matrine construction works/ preduction volume of the
desalination plant until no exceedance of Limit Level.

Contractor(s) to slow down or to st;:\p all or part of
the marine construction works/ production volume
of the desalination plant until no exceedance of Limit
Level.

Notes : ET = Environmental Team, IEC = Independent Environmental Checker; ER = Engineering Representatives
The above actions should be taken within 1 working day after the exceedance is identified during operation phase.
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Event/ Action Plan for Construction Noise
Exceedance



Contract No. 13/WSD/17

Design, Build and Operate First Stage of
Tseung Kwan O Desalination Plant
Quarterly EM&A Report
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Table 11

Event and Action Plan for Construction Noise Monitoring

Event Action
ET 1EC ER Contractor
Action Level 1. Carry out investigation to identify the source 1. Review the analyzed results submitted by the ET 1.  Confirm receipt of Notification of Exceedance in Submit noise mitigation proposals, if required,
and cause of the complaint/ exceedance(s) 2. Review the proposed remedial measures by the writing to the [EC and ER
2. Notify IEC, ER, and Contractor and report the Contractor and advise the ER accordingly 2. Require Contractor to propose remedial Implement noise mitigation proposals.
results of investigation to the Contractor, ERand 3. Supervise the implementation of remedial measures for the analysed noise problem
the IEC measures 3. Ensure remedial measures are properly
3. Discuss with the Contractor and IEC for implemented
remedial measures required
4. Ifthe complaint is related to the Project, conduct
additional monitoring for checking mitigation
effectiveness and report the findings and results
to the IEC, ER and the Contractor
Limit Level 1. Carry out investigation to identify the source 1.  Review the analyzed results submitted by the ET 1.  Confirm receipt of Notification of Exceedance in Take immediate action to avoid further
and cause of the exceedance 2. Discuss the potential remedial measures with writing exceedance
2. Notify [EC, ER, Project Proponent, EPD and ER, ET Leader and Contractor 2. Require the Contractor to propose remedial Submit proposals for remedial actions to [EC
Contractor 3. Review Contractors remedial actions whenever measures for the analysed noise problem and ER within 3 working days of notification
3. Repeat measurements to confirm findings necessary to assure their effectiveness and advise 3.  Ensure remedial measures are properly Implement the agreed proposals
4. Provide investigation report to IEC, ER, EPD and the ER accordingly implemented Resubmit proposals if problem still not under
Contractor he causes of the exceedances 4. Supervise the implementation of remedial 4. Ifexceedance continues, consider what activity control
5. If the exceedance is related to the Project, assess measures of the work is responsible and instruct the Stop the relevant activity of works as
effectiveness by additional monitoring. Contractor, in agreement with the Project determined by the Project Proponent until the
6. Report the remedial action implemented and the Proponent, to stop that activity of work until the exceedance is abated
additional monitoring results to IEC, EPD, ER and exceedance is abated
Contractor
7. I exceedance stops, cease additional monitoring

Nates : ET = Environmental Team, [EC = Independent Environmental Checker; ER = Engineering Representatives
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Event/ Action Plan for Coral
Monitoring Exceedance
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Table J1

Event and Action Plan for Coral Monitoring

and Contractor of
the findings;

. Increase the

monitoring to at
least once a month
to confirm findings;

2.Review proposals for

additional monitoring
and any other
measures submitted
by the Contractor and
advise the SOR

2.

requirements and
any other measures
proposed by the ET;
Make agreement on
the measures to be
implemented.

Action
Event ET Leader IEC SOR ** Contractor
Action 1. Check menitoring  [1. Discuss monitoring 1. Discuss with the IEC |1.Inform the SOR and
Level data with the ET and the additional confirm notification
Exceedance | 2. Inform the IEC, SOR Contractor; monitoring of the non-

compliance in
writing;

2.Discuss with the ET
and the [EC and
propose measures
to the IEC and the

further exceedance
of Limit Level,
propose
enhancement
measures for
consideration.

. Review proposals for
additional
monitoring and any
other measures
submitted by the
Contractor and
advise the SOR
accordingly.

requirements and
any other measures
proposed by the ET;
Make agreement on
the measures to be
implemented.

4. Propose mitigation accordingly. SOR;
measures for 3.Implement the
consideration agreed measures.
Limit Level |1. Undertake Steps 1-4 | 1. Discuss monitoring | 1. Discuss with the IEC 1. Inform the SOR and
Exceedance as in the Action with the ET and the additional confirm
Level Exceedance. If Contractor; monitoring notification of the

non-compliance in
writing;

Discuss with the ET
and the IEC and
propose measures
to the IEC and the
SOR;

3. Implementthe

~

agreed measures.

Remark: ** The “SOR” is equivalent to the “ER” as defined in the EM&A Manual of the Project

The copyright of this document is owned by Acuity Sustainability Consulting Limited. It may not be reproduced except with prior written approval from the Company.
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